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No 
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Towns and Communities 

 
 
 
The subject matter of this report deals with the following Council Objectives 

 
 
Ensuring a clean, safe and green borough    x 
Championing education and learning for all    x 
Providing economic, social and cultural activity    x 
in thriving towns and villages      x 
Valuing and enhancing the lives of our residents   x 
Delivering high customer satisfaction and a stable council tax x 
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SUMMARY 

 
 
At the beginning of this term, ten Strategic Administration Projects were established to 
help deliver services more effectively and in new ways. The Projects were each to be 
driven by a Member of the Cabinet, working with a select team of officers, representing a 
diverse variety of disciplines within the Council. 
 
The projects were: 
 
Council Effectiveness Neighbourhood Responsibility 
Think Family Civic Pride 
Open Government Future Financing 
Community Action Rainham Compass 
Harold Hill Ambitions Romford Regeneration 
 
In the last year of this Administration, it is intended that each Project will be reporting back 
to Cabinet, to note the achievements attained and the progress made. 
 
The Rainham Compass vision, agreed by cabinet in June 2009, outlined the Council‟s 
ambition for Rainham Village and the surrounding area. Set around the 4 key points of 
Village, Enterprise, Community and Riverside, it detailed ambitious plans to preserve and 
promote Rainham‟s rich heritage while further strengthening the community and providing 
greater cultural, educational and economic opportunities for local people. 
 
The vision brought together a number of projects and programmes developed through 
wide ranging consultation and engagement with the local community and partner 
organisations, to ensure that the community is fully engaged with, and contribute to the 
transformative projects that reflect the aspirations of local people and transform the quality 
of life in the area for the better. Importantly it also to take into account what local people 
had identified as desirable in their areas such as improved environment, services and 
safety.  The vision was summarised in the Rainham Compass document, which for the 
past four years has provided a framework to guide future changes, As such, the Rainham 
vision is an important part of Havering Council‟s 20 year “Living Ambition” – to improve 
quality of life for all of Havering‟s residents and create towns and communities that are 
places of culture, commerce, community and beauty of which residents will be proud. 
 
At the commencement of the Rainham Compass Programme Place Surveys and Your 
Council Your Say survey indicated that the residents of Rainham had some of lowest 
levels of satisfaction with Council services and initiatives in the Borough with only 30 % 
satisfied with services and 28% feeling safe in their area.   
 
This report reviews the achievements of the Rainham Compass Programme to date in 
delivering on the 23 recommendations agreed to by Cabinet in June 2009. Key projects 
which have been successfully consulted upon and delivered include 
 

• Rainham Village Transport Management System and public realm improvements 
• Rainham Library, learning and community centre - a new community and cultural 

facility for local people, due to complete and open May 2014. 
• Rainham Station Interchange 
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• Rainham Primary School– integrated children‟s‟ centre and education provision 
• Rainham Hall Gardens restoration, creation of a community open space in the heart 

of Rainham Village 
• Orchard Village – demolishing unpopular tower blocks and creating decent homes 

for local people 
• High quality employment space on Easter Park, a 30 acre business park owned by 

the GLA for over 1,000 local jobs 
• New Tesco distribution centre on Beam Reach 5, a 90 acre employment site owned 

by the GLA, creating 800 local jobs 
• The re-election of the London Riverside Business Improvement District to support 

business growth in the strategic employment area  
• Wildspace – a new community park, reconnecting the Rainham community back to 

the river and the marshes, connecting people to green space 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The first four years of this Programme have been highly successful in delivering and 
initiating a complex series of physical change projects which have improved the built and 
natural environment. In taking the programme forward the objective is to build on the 
successful delivery of key physical projects and the significant development of large 
brownfield sites and capitalise on this investment.  This will ensure that economic growth is 
fostered, with an even stronger focus on economic and housing opportunities for local 
people can be sustained, particularly through the development of the GLA owned, 
brownfield employment and housing sites.  
 
In particular, there will be a renewed focus on the creation of a new garden suburb at 
Beam Park, a GLA owned 70 acre site spanning across Havering and Barking and 
Dagenham, to create a residential led mixed use development providing family homes for 
local people in line with the Council‟s existing planning policies. 
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Overall the Compass Programme has delivered a steady rise in local residents satisfied 
with their local area with 67% satisfied in 2013 compared to just 57% in 2011.Further 
environmental improvements have seen a 22% rise in Rainham residents agreeing that 
local parks and open spaces are clean and tidy from 55% in 2012 to 77% in 2013. Projects 
that are reshaping the public realm and creating new civic spaces have contributed to a 
27% rise in people feeling very safe in Rainham from 28% in 2009 to 55% in 2013. 
 
 

RECOMMENDATIONS  
 
 
Recommendations 
 
1. That the Cabinet note the progress made to date on the Rainham Compass 

Programme.  
2. That Cabinet authorise the Head of Economic Development  and other officers and 

portfolio holders to work with the GLA and London Borough of Barking and 
Dagenham to develop proposals for a residential led mixed use development on 
Beam Park providing homes for local people in line with the Council‟s existing 
planning policies. 

 
 
 
 
 

REPORT DETAIL 
 
 
 
1. Strategy and Programme 
 
1.1 Rainham and the London Riverside had previously been identified by the Council  

as the key growth opportunity not only for the Riverside area but for the Borough as 
a whole and the emerging vision was responding directly to the main challenges 
facing the regeneration of the borough such as low paid local jobs, poor low and 
higher level skills, pockets of deprivation and inequality, low rates of business 
formation, derelict land, the public‟s perceived fear of crime and the pressure 
created by an ageing population. Importantly it also took into account what local 
people had identified as desirable in their areas such as improved environment, 
services and safety. 

 
1.2 In June 2004, Cabinet endorsed a public consultation on a planning framework for 

London Riverside based on existing Interim Planning Guidance (IPG) and emerging 
area frameworks. Following that, the South Havering Area Committee on 30th 
November 2004 endorsed the process and scope of a wide ranging public 
consultation on the then emerging Regeneration Options for London Riverside. 
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1.3  A series of consultation events with local people, businesses and interest groups, 
were run from November 2004 to April 2005.  Approximately 700 contacts were 
made during this process. The results are summarised as follows: 

 

 88% support for development of the Conservation Park on Rainham Marshes 

 80% support for Rainham to Purfleet path 

 70% support for a new, library and learning centre. 

 70% support for Rainham Hall and Gardens 

 63% supported new transport proposals.  

 51% supported a new station at Beam Park 

 70% supported the upgrade of Ferry Lane North 

 60% were against housing proposals, with particular concern being 
expressed about high rise 1-2 bed apartments. However, the need for new 
housing was acknowledged and preference was expressed for options 
containing family housing of high quality design and environmental 
standards.  

 
1.4 The results from the Regeneration Options consultation were subsequently 

incorporated into the Local Development Framework, Core Strategy and Site 
Specific Allocations. These were again consulted upon during November 2006 prior 
to the Examination in Public, Inspector‟s approval and adoption by the Council in 
October 2008. These policies and proposals were then included as the basis for the 
London Thames Gateway Development Corporation‟s Development Framework 
2006.  

 
1.5 A detailed further consultation on the Rainham Public Realm was carried out over 

March to October 2008. The intention was to update on progress since 2005 and to 
consult on specific projects within the historic public realm of Rainham village. This 
targeted specific groups and service users, youth, school pupils and shop owners, 
along with general coverage. Consultation took place through a number of different 
methods specifically designed to encourage engagement and participation and to 
generate substantive responses to projects from all sections of the community, 
these included creative consultation days, cafe style interactive workshops, heritage 
walks and through creative projects including using film, audio and visual arts. The 
creative projects included: drama workshops with the ROYALS as part of the 
walkway project; students from Chafford School producing landscape designs for 
Rainham Hall Gardens in workshops; and art based engagement events. This 
consultation involved 500 people, adults, youth and children and the key issues 
identified were as follows; 
 

 Rainham Walkway - fear of crime was raised with a wish to 'open up' the 
walkway and make it bright. 

 

 Creekside Park and extension - desire to create public artwork, in a natural 
and wild area to reflect the history of the creek and open up the space to 
make it visible from the road. 

 

 Rainham Traffic Management - view that parking bays were needed outside 
the shops in the village and a one way system was favoured to resolve 
congestion problems.  
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 Rainham Hall and Gardens - a wish to make it more accessible as a 
community space and putting in picnic benches to encourage people to 
spend time there. 

 
 Station area / library / Civic Square – a view was expressed that there was a 

need for  somewhere to bring back the feel of a village and a sense of 
community, the creation of  public artwork and the desire that the design of 
this space should be sympathetic to the village and historical setting. 

 

In all cases projects were supported with people uniformly expressing a strong 
desire to see the Village and its heritage and facilities protected and improved 
 
 

 
 
 
 
 

 
 
 

Rainham Traffic Management and War Memorial one-way system 
 
 

1.6  Listening to the views expressed by local people and developing an 
understanding of the challenges faced by the area, while appraising 
the many opportunities in the area, led to the development of a vision 
and a set of goals for Rainham.  This vision, which is in line with the 
Sustainable Community Strategy Goal for Towns and Communities, 
is set out below and formed the basis of the Rainham Compass 
Programme; 

 
“The ambition is that Rainham will be a green place of 
culture, commerce, community and beauty of which local 
people will be proud.” 
  

1.7 A number of goals for Rainham were developed to guide the delivery of the vision 
and to assess the Council‟s and its partners‟ progress on taking forward the 
regeneration of the Rainham area.  These goals, set under four themes, are that by 
2020 Rainham will be a place where:  
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Culture 

 the community is valued and is proud of Rainham the place 
 there is a historic thriving centre that reconnects people with the heritage of 

the place 
 there is access to a wide range of high quality cultural activities and 

facilities including libraries and parks 
 

Commerce 
 the community has the skills, talents and opportunities to improve their 

quality of life 
 that businesses are supported and encouraged to invest in creating good 

local jobs 
  

Community 
 the community including young people and older people are able to engage 

in a range of locally based activities  
 people adopt healthy lifestyles and have access to high quality housing and 

health facilities 
 the community feels safe  
 there are excellent transport links and accessibility, knitted together  in a 

network of green space and routes 
 educational attainment is high at school and beyond into further and higher 

education 
 

Beauty 
 the benefits of the extensive riverfront and green spaces are maximised for 

the community including restoring links between the Thames and Rainham 
 the environment is restored to create the highest quality spaces in London 

with Wildspace at its heart 
 local people have the opportunity to explore and understand the natural 

environment 
 
1.8 These four themes of culture, commerce, community and beauty were developed 

and applied to the wider Rainham area, but with specific relevance to the four 
different geographic areas of the wider Rainham area.  These were set out in the 
June 2009 Cabinet report and in Rainham Compass document as follows;  

 

 Rainham Village  

The wish to preserve and add to the attractive heritage of the Village and 
enhance the quality of life by providing an improved and safer local 
environment, enriched by educational and cultural opportunities for 
everyone.    

 Rainham Enterprise  

Centred on the opportunities afforded by CEME, we wanted to offer more 
training for local people to help them take advantage of the economic 
development of the Thames Gateway region. The ambition was to create 
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thousands of high value jobs for local people and building an 
infrastructure to support local businesses is a priority.  

 

 Rainham Community  

Focussing on the communities to the west and north of Rainham Village, 
we would aim to create a greener environment with high quality homes 
for local people. In addition, we wanted to improve public transport and 
increase local opportunities to access first class education, health and 
other local facilities.  

 Rainham Riverside  

Creating high quality public spaces and easy access to the beauty of the 
Thames and Riverside area was at the heart of our vision to develop 
Rainham as an attraction in its own right. Supported by partnership work 
and multi-million pound investment, we aim to boost the local economy 
based on the area‟s environmental heritage. 

 

 

Rainham Marshes 
 

2.  Delivery of the Programme 
 
A key component of programme and project delivery was extensive consultation 
and engagement. Projects, having been identified and developed through extensive 
consultation on the overall Compass vision, were then further consulted upon on 
during the detailed design and delivery stages to ensure a fit with residents and 
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businesses aspirations. A number of projects were substantially shaped by 
consultation and user engagement. 

 
Examples include: 
 
The transformation of the unpopular Mardyke Estate into the Orchard Village where 
the design principles have been developed in collaboration with the local community 
and stakeholders to establish the key features of the community‟s regeneration with 
87% of residents approving the plans and on-going development. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Rainham Walkway was consulted upon on two occasions and the abiding 
comment was that all age groups felt the existing covered walkway was dark, 
uninviting and engendered a fear of crime against the person. The key comment 
was that the walkway should be demolished and opened up and made brighter. The 
subsequent re development created an open, well lit space which is now a well 
used and popular thoroughfare and open space. At the time of the consultation only 
28% of residents felt safe in the area by 2013 55% reported feeling safe. 

 
The Rainham Traffic Management scheme. Traffic congestion was a historic issue 
in Rainham‟s medieval street layout and 95% of residents agreed that this was an 
issue and that proposals to address this were necessary The final design options 
were again consulted upon intensively, initially globally then with specific 
stakeholder groups particularly the Rainham shopkeepers for whom congestion and 
lack of parking were seen as constraints on trade. Three options were presented 
and the preferred option with 71% support, including that of the shopkeepers was 
implemented.  

 
Rainham Hall and Gardens have been particularly extensively consulted upon. The 
garden restoration successfully engaged the local community and utilised design 
and construction input from local volunteers and pupils from Rainham Village 
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Primary School. Further consultation in support of the HLF bid to has created a 
Community Advisory Panel comprising of representatives from 30 local community 
groups, schools and stakeholders. The key objectives for local engagement are to 
develop in partnership with local community groups and organisations a range of 
regular activities and events so that Rainham Hall becomes a favourite visitor 
attraction and community resource. An educational programme in partnership with 
local primary schools and adult education providers. Training opportunities for 
young people from the local area, working with local partners. A mixed programme 
of events in partnership with community groups to provide the means for a diverse 
audience to engage with the property. Diversify volunteers and increase 
opportunities for involvement. Provide opportunities for learning and engagement 
throughout the development and delivery of the project. 
 

 
 

The Compass Programme also produces a quarterly newsletter detailing progress 
on projects, events and information, distributed to all residents and businesses and 
available in print and electronic format. Regular e- updates are also circulated. 

 
The following section highlights the significant progress made in the first four years 
of this on-going programme, assessed against the recommendations included in the 
original June 2009 Cabinet Report. 

 
 

Recommendation Progress 

1.  Approval of the  vision for Rainham 
that it will be a green place of culture, 
commerce, community and beauty 
of which local people will be proud  

 

Rainham Compass Programme vision 
was approved by the Cabinet in June 
2009.  Further consultation was 
undertaken on this vision and in the 
subsequent delivery of projects 
 

2. Development of supplementary The Council is working, in partnership 
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planning guidance based on the 
Local Development Framework  

 

with the GLA on the development of the 
Mayor‟s London Riverside Opportunity 
Area Planning Framework, ensuring that 
the Council‟s land use, transport, housing 
and design objectives are embodied in 
the OAPF. 
 
Rainham and the Riverside are also 
identified as key strategic areas of 
housing and economic growth for London 
in the Mayors London Plan, The Mayors 
Vision 2020 and the Mayors draft 
Housing Strategy and it is expected that 
this will be reinforced in the forthcoming 
Mayors Further Alterations to the London 
Plan. 
   

3 The building of a new library and 
community building 

 
a Building a new library, community 

learning facility and community 
space, funded by the 
Development Corporation, 
Havering College and the Council  

 
 
b Disposal of Rainham Library site 

be sold to the Development 
Corporation and that the receipt 
for the sale of the asset be ring-
fenced and used to fund the 
building of the new library  

 
c Fitting out  the library space, 

funded from the Capital 
programme for cultural services 
and the sale of the existing library 
site 

 

 
 
 
The new £7.1 million Rainham Library 
and Lifelong Learning Centre, 16 
apartments and civic square has secured 
full funding, has achieved planning 
permission and is under construction with 
completion and opening due May 2014. 
 
Following the demise of the Development 
Corporation and the transfer of its assets 
and liabilities to the GLA, a series of 
complex negotiations took place 
regarding the funding and development 
agreements and transfer of property. 
 
These have been successfully concluded 
and the old Library Building and the 
adjacent former Social Services building 
are scheduled to be jointly marketed in 
2014 as a high quality residential 
development opportunity subject to the 
necessary planning consents. Part of the 
capital receipt is to be allocated to fund 
improvements at the Rainham Village 
School Children‟s‟ Centre. 
 
£1million fit out costs allocated to the 
Library fit out. Existing library site to be 
marketed in 2014.  
  

4 Establishment of a new interchange 
at Rainham Station at a cost of 

£1.2 million capital funding secured from 
the Community Infrastructure Fund, and 
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£1,050,000 to be funded by the 
Community Infrastructure Fund. 

 

an additional £300,000 from the LTGDC 
to fully fund the scheme.  
 
Interchange successfully completed to 
design and budget and operational as of 
September 2011 with buses stopping to 
set down and collect passengers. 
 

5 Engaging and consulting with 
residents and interest groups to 
further develop designs and 
proposals for the library, learning 
centre, community facilities and 
interchange. 

 

Consultation completed and where 
appropriate comments incorporated into 
scheme designs. Including the new 
childcare provision.  

6    Redesign and construction of the 
Rainham Village to „Tesco‟ car park 
walkway to improve the links between 
the car park and the village with high 
community safety standards, funded 
by the London Thames Gateway 
Development Corporation  

 

Funding secured from the Development 
Corporation and London Development 
Agency (LDA). New walkway and public 
open space with “Railing Hall” art 
installation completed and opened 
October 2010.  

7 Creation of a new civic square 
between Rainham Hall and the 
station integrated with the design of 
the new Library to be funded by the 
Development Corporation  

 

The Civic Square is part of the overall 
Rainham Library and Lifelong Learning 
Centre scheme and will complete in May 
2014.  
The design context and extent of the 
civic square will be enhanced by the 
proposed public realm improvements to 
the Rainham Station Forecourt. 
 

8 Engaging and consulting with 
residents and interest groups to 
further develop designs and 
proposals for the walkway and civic 
square. 

 

Consultation completed and where 
appropriate comments incorporated into 
scheme designs. 
 
Further programme of community 
engagement being developed with RSPB 
and Land Trust  
 

9 Delivering a traffic management 
scheme to move to one way traffic 
flow and short term parking on 
Upminster Road South through the 
extension of Viking Way.   

The Rainham Traffic Management 
Scheme secured full funding from 
Transport for London (LIP) £1.2 million, 
GLA £400k and Veolia North Thames 
Trust £100k. 
 
Detailed consultation, in particular with 
local shopkeepers, identified a preferred 
option, including the pedestrianisation of 
the area around the War Memorial to 
create a new public space and the 
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creation of 16 new shoppers parking 
bays outside local shops. 
 
Scheme completed and operational 
December 2012  
 

10 Working in partnership with the 
National Trust and local community to 
implement an improvement scheme 
to Rainham Hall Gardens, funded by 
a Thames Gateway Parklands grant. 

Funding secured from Thames Gateway 
Parklands fund of £230k and Veolia 
North Thames Trust £60k. The garden 
restoration successfully engaged local 
community and utilised design and 
construction input from local volunteers 
and pupils from Rainham Village Primary 
School. 
 
Gardens restoration completed October 
2011. Gardens are not open on a regular 
basis at present, while restoration and 
construction work to the Rainham Hall 
buildings is in progress. However, the 
gardens are used as a regular venue for 
the Rainham Christmas and Summer 
Fayres and art events. 
 
This successful project encouraged the 
National Trust, with Council support, to 
successfully bid for £1.5million to 
undertake the restoration of Rainham 
Hall and its transformation into a 
mainstream NT heritage attraction open 
seven days a week. These works include 
the conversion of the Coach House to 
incorporate a shop, café and educational 
/ events space and are due to be 
complete in March 2015.  
  

11 Expanding provision in cultural 
activities as a result of previous 
Cabinet decisions resulting in benefits 
to Rainham.  

 

On-going support to RAVE to develop a 
programme of events including 
Christmas and Summer Fayres is 
continuing.  
 
Cultural provision is being enhanced 
particularly through the National Trust 
programme of events being developed 
for Rainham Hall, including discussions 
with the Royal Opera House to extend 
programmes and performances to 
Rainham Hall. 
  

12 Establishing a Rainham Nature Park 
on Rainham Marshes, to the north of 

Rainham Nature Park was one of the 
outcomes of the Wildspace Rainham to 
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the A13, subject to satisfactory 
resolution of the management and 
funding arrangements. 

 

the River regeneration programme, 
funded by European Regional 
Development Fund (ERDF), the 
Development Corporation, LDA, Veolia 
North Thames Trust and Thames 
Gateway Parklands.  By early 2012, 23.5 
hectares of open space south of the 
village had been landscaped to permit 
controlled public access and appropriate 
conservation management.  In 2010 the 
land was declared a Local Nature 
Reserve to be managed by the Council‟s 
Parks service once a second phase of 
works, again funded by Veolia Trust, has 
been completed in early 2014.  The site 
also benefits from DEFRA Higher Level 
Stewardship funding for conservation 
management for a 10 year period until 
2020  
 

13 Leasing that part of the Council‟s land 
at Rainham Marshes to the south of 
the A13 to the Royal Society for the 
Protection of Birds (RSPB). 

The Council‟s land at Rainham Marshes 
to the south of the A13, part of the Inner 
Thames Marshes SSSI, was leased to 
the RSPB in January 2010.  It will be 
managed as part of the wider RSPB 
Rainham Marshes Nature Reserve.  
Access improvements and farm 
infrastructure were delivered as part of 
the Wildspace Rainham to the River 
project.  Additional work, funded by 
Veolia Trust, will be delivered as part of 
the Rainham to the River phase 2 in 
2014.  
 

14 Securing £1.41million from the 
European Regional Development 
Fund to implement the early stages of 
the Wildspace Rainham Gateway 
Greenspace project in 2009 and 2010 

ERDF grant was secured as part of a mix 
of funding for the Rainham to the River 
regeneration programme A project to 
promote economic development and 
inward investment in Rainham by 
providing access to open space and 
nature, opportunities for walking and 
cycling, the reconstruction of part of 
Ferry Lane, the reclamation of brownfield 
land, sustainable drainage, additional 
flood storage capacity, water course 
restoration, the establishment of grazing 
marsh and the control of invasive species 
was successfully completed in early 2012 
 

15 Implementing grant funding 
agreements with the London 

The Rainham to the River regeneration 
programme was successfully completed 
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Development Agency, Thames 
Gateway Parklands Fund and 
European Union of £2.677million for 
the delivery of the Wildspace 
Rainham to the River project 
appointing contractors in line with EU 
procurement rules 

between 2008/09 and 2010/11through 
the appointment of a design team and 
contractor in line with EU procurement 
rules. 
 
A second phase of this project, funded by 
Veolia Trust, will be delivered in 2014. 
 

16 Assessing the technical feasibility of 
locating water based recreation 
including sailing near to Coldharbour 
point. 

Technical feasibility study completed 
June 2011. Report concluded that it is 
technically possible to build a water 
sports facility at Covington Jetty. A range 
of options identified ranging from a 
simple slipway with an estimated cost of 
£1.2million to an option including 
sheltered pontoon moorings, clubhouse, 
welfare facilities and vessel storage 
costed at £3 - 4 million. 
 
The study was undertaken in 
consultation with the Rainham Sailing 
Club.   
 
No available funding sources have been 
identified to date. However, the Mayor‟s 
Thames Festival are seeking to include 
Rainham Marshes and Village in next 
year‟s festival which would require either 
a temporary or permanent landing stage 
for passenger ferries to call at during the 
festival.      
 

17 Progressing a new health centre and 
new school on the Rainham School 
site for the benefit of Rainham.  

 
 
 

Although termination of the Building 
Schools for the Future funding stream 
and cut backs to the Primary Care Trust 
budgets made this scheme unachievable 
in the form set out in the 27th May 
Cabinet report, DfE funding was secured 
for the refurbishment of the primary 
school buildings and creation of new 
classroom space, and for a new 
children‟s‟ centre to be integrated into the 
school.  
 
Project is now complete and operational 
as of January 2011. 
 
Discussions are continuing with a 
consortium of local GPs to enable the 
development of a new GP surgery and 
clinic on a site in Rainham Village. 
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18 Supporting the development of a new 
southern campus for Havering 
College including a first phase of a 
new Construction Training Faculty. 

 
 
 
 
 
 
 
 

 

Planning permission has been granted 
for a new Havering College Southern 
Campus.    
 
The first phase of this campus, Havering 
College Construction Training faculty, 
has been delivered and has been in 
operation since September 2009. 
 
Since 2009, funding cuts and 
government agency reform has delayed 
the raising of development finance, 
though the College have developed a 
forward strategy and the Southern 
Campus at Rainham remains an 
objective. 
 
Officers continue to work with the college 
on a range of opportunities to deliver the 
next phase of the southern Campus to 
support training and employment 
opportunities for local people and 
apprenticeships. 
 

19 Taking forward the establishment of a 
new station on the c2c rail line at 
Beam Park. 

 

A new station at Beam Park is the key 
catalyst for the successful high quality 
development of Beam Park and the 
adjacent employment sites. 
 
The Council is the formal sponsor of the 
new station scheme and has secured the 
support of DfT, TfL, GLA and prospective 
train operating companies who are 
currently bidding for the re franchise of 
the service. The Invitation to Tender for 
the rail franchise includes an obligation 
on the successful bidder to operate a 
new station.   
 
£300k has been secured, through the 
Tesco distribution centre legal agreement 
attached to the planning permission 
(S106 agreement), to undertake work to 
take the proposed station to a detailed 
design stage. A further £150k has been 
confirmed for 2014/15 has been 
allocated from TfL LIP to develop this 
design work further, with a further two 
years funding to be approved. 
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Network Rail have been contracted, by 
the Council, to carry out the work and 
commenced work in December 2013 with 
an anticipated final preferred option 
report delivered by May 2014. 
 

20 Continuing work with partner 
organisations e.g., London 
Development Agency, Learning and 
Skills Council, CEME , the 
Development Corporation and 
Havering College and other agencies 
to develop strategies and projects 
able to deliver the Rainham Compass 
objectives. 

National and regional government have 
undergone a number of reforms since 
2010. The LDA and LTGDC have been 
abolished with their functions being 
incorporated into the GLA. The Learning 
and Skills Council has been replaced 
with the Skills Funding Agency. Officers 
continue to work closely with these and 
other agencies to secure the 
regeneration of the London Riverside 
and Rainham. 
 

21 Supporting the London Development 
Agency to secure investment and 
bring over 1,000 high quality jobs to 
the Beam Reach sites and provide 
move-on accommodation for CEME 
Innovation Centre. 

The former LDA managed development 
sites and the CEME estate have 
transferred to the GLA.  
 
The Council continues to support and 
work with the GLA to secure 
development, most recently on securing 
the successful development of the Tesco 
distribution centre on Beam Reach 5 
which has generated 800 new jobs. 
 
The Council promoted the job 
opportunities through Job Centre + 
targeting local applicants and arranged a 
series of briefing sessions and additional 
help and advice for Havering residents 
hoping to apply through Havering 
College. 
 
Officers recently supported a bid by 
CEME to the London Enterprise Panel, 
Growing Places Fund for £5 million 
capital to develop a new business 
innovation centre and move on 
accommodation to support a growing 
demand in the area. 
 
This bid was unsuccessful in this round, 
missing approval by one place but 
impressed the GLA and LEP sufficiently 
for them to invite CEME to resubmit their 
proposals for future funding.  
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22 Supporting the development of Beam 
Reach Business Parks. 

The Council and the then LDA formed 
the Beam Reach Marketing Group to 
oversee the promotion and marketing of 
the Beam Reach sites. This group was 
particularly successful in attracting 
occupiers to the Beam Reach 8, 
Easterpark development which is now 
fully let, and in guiding the Tesco 
distribution centre development to 
fruition.  
 
The ownership of the major Beam Reach 
employment sites and the Beam Park 
residential site are now with the GLA. 
These sites are of strategic importance 
for the economic and residential growth 
of Havering and Barking and Dagenham. 
 
In order to secure early and appropriate 
development of the sites it is proposed 
that the GLA, Havering and Barking and 
Dagenham convene a high level London 
Riverside Strategic Board, chaired by the 
Deputy Mayor for Housing, Land and 
Property to oversee the work of defining 
delivery objectives and bringing sites 
forward.   
 

23 Continuing support for the London 
Riverside Business Improvement 
District (BID) 

 

The Council continues to support the 
London Riverside BID, and the BID was 
successfully re-elected for a further 5 
year term in March 2012. 
 
Officers are working closely with the BID 
to monitor and improve services set out 
in the Baseline Agreement, and work 
with the BID in implementing 
environmental improvements, crime 
prevention measures and the proposed 
adoption of Salamons Way as well as 
identifying funding opportunities. 
 
Recently officers have been working to 
engage the BID at a high level with the 
GLA, TfL and other agencies in pursuing 
the strategic regeneration of the wider 
London Riverside area. 
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3. In the four years since its inception the Rainham Compass programme has 
delivered on all [23] of the recommendations relating to specific projects and 
initiatives as set out in the June 2009 Cabinet report. Alongside the main 
programme of projects identified in the report significant additional regeneration 
activity has been undertaken and is continuing throughout the Compass area. 
Further details are set out below in the four geographically themed Rainham 
Compass areas. 

3.1     Rainham Village 

“We want to preserve and add to the attractive heritage of the Village and enhance 
the quality of life by providing an improved and safer local environment, enriched by 
educational and cultural opportunities for everyone.”    

 The Council has been successful in attracting funding from two rounds of the 
Mayor‟s Outer London Fund (OLF) to undertake physical, cultural and economic 
development activities within Rainham Village. 

 OLF Round 1- Secured £220,000 for a programme of events and initiatives 
designed to support Rainham Village as a district centre, developing and enhancing 
its retail and heritage offer. These included: 

 Heritage events designed to engage local residents and particularly young 
people and children with the rich history of Rainham. A number of events 
were held at different locations within the Village and served as a precursor 
to the development of a Heritage Trail. 

 A Heritage Trail has been installed marked by 12 bronze plaques set into the 
pavements marking the historic development of trade and commerce within 
Rainham Village.  

 Financial and in kind support to Rainham Association for Village Events 
(RAVE) to develop a broader and more engaging event. This included capital 
funding for new Christmas lights reflecting a heritage theme. 

 A Shop Local campaign to promote local businesses and shops using 
bespoke shopping bags and z-card directories to be distributed by local 
shops, encouraging local residents to utilise the local offer.  This was linked 
with the production of promotional material for the historic attractions of the 
Church, Rainham Hall and Rainham Marshes. 

 Love your High Street project - designed to complement the on-going 
shopfront improvement scheme  with specialist visual merchandising 
organisations commissioned to work with shop keepers to improve their 
displays in the run up to Christmas 

 Capital support to the Wildspace Trackway and public realm works within the 
Village Centre  

 Support to the London Riverside BID to organise business to business 
events and produce promotional material in preparation for their re ballot. 
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Wildspace Trackway 

 

OLF Round 2 – Secured a further £900,000 for capital projects in Rainham, which 
included; 

 £450k contribution to the public realm elements of the Rainham Traffic 
Management Scheme including the creation of shoppers parking bays along 
Upminster Road South. 

 £245k to Rainham Station Forecourt, scheme to improve the environment 
and appearance of the existing station forecourt and integrate it into the 
public realm works of the new Rainham Library. 

 ROYAL‟s enterprise scheme. £80k capital contribution to a project to create 
additional space within the ROYALS building and £20k revenue support to 
deliver activities targeted at developing and fostering youth enterprise in 
Rainham 

 Shopfront Improvements with an additional £85k capital contribution to the 
successful English Heritage funded scheme to deliver a further six shopfront 
improvements and add to the total of 14 historic shopfronts improved 
previously. 

 Rainham Library £20k contribution to fit out costs to provide heritage themed 
blinds and floorcoverings.    

 At Rainham Hall, following the successful restoration of the gardens, the National 
Trust have prioritised Rainham Hall for restoration and development as a 
mainstream National Trust visitor attraction, including shop, café and event space. 
The Hall is one of very few National Trust properties in the region and they are keen 
to increase and diversify their membership in east London. With Council support the 
Trust have secured £1.5million Heritage Lottery Funding funding and a further 
£500k from Veolia Trust to deliver the project by 2015. This will be a pivotal project 
in creating a major heritage tourism attraction around Rainham Village and the 
Marshes and supporting the growth of the local economy.  
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ROYALS Enterprise Scheme. 
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 Cold Blooded Shop Front Scheme  

 

4.0 Rainham Riverside  

 “Creating high quality public spaces and easy access to the beauty of the Thames 
and Riverside area is at the heart of our vision to develop Rainham as an attraction 
in its own right. Supported by partnership work and multi-million pound investment, 
we aim to boost the local economy based on the area‟s environmental heritage.”  

Since 2009 the Council has continued to lead in the establishment of the Wildspace 
project and to create high quality public spaces at Rainham Marshes and alongside 
the River Thames.  The Council has taken a leading role in the Wildspace Board 
and Steering group and has more recently established a Wildspace Partnership 
Board, chaired by the Leader of the Council and a Wildspace Advisory Board.  Key 
partners in the development of this regional visitor destination opportunity are: 
RSPB, Veolia ES plc. Veolia North Thames Trust, Port of London Authority, 
Environment Agency, Natural England and the GLA. 

There have been some significant achievements which are turning the strategy for 
Wildspace into reality such as; 

 

 Funding for the entire site totalling c£25m 

 The establishment of the RSPB Rainham Marshes Nature Reserve 

 The Purfleet Environment and Education Centre 

 Rainham to Purfleet Path 

 Rainham Marshes Local Nature Reserve 

 Rainham to the River to the River – access improvements to the River and 
Marshes 

 Rainham Trackway linking Rainham Village and the station directly into the 
marshes through an innovative high level walkway 

 Mardyke Bridge 
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 Three Crowns Open Space 

 Nature Improvement Area status 
 

5.0 Rainham Community  

“Focussing on the communities to the west and north of Rainham Village, we aim to 
create a greener environment with high quality homes for local people. We also aim 
to improve public transport and increase local opportunities to access first class 
education, health and other local facilities.” 

 Orchard Village - The £140 million phased demolition, new build and 
refurbishment of the Mardyke Estate to provide 547 new high quality homes 
continues along with a £500k community regeneration programme providing 
skills and enterprise training to tenants. Completion scheduled for 2016.   

 Dovers Corner - Following the withdrawal of Weston Homes from their 700 
unit, predominantly 1 & 2 bed flats, developers are showing a renewed 
interest in the site for low density family houses. and the Council is liaising 
with potential developers and is exploring whether it could offer assistance in 
the on-going site assembly process in order to secure development for low 
density residential development of family houses. 

 New Plymouth and Napier Houses - Council investment  of £1.5 million to 
bring 88 flats up to decent homes standard ensuring that every flat in the 
block has a new kitchen and new bathroom with the aim of completing work 
by summer 2014. Work started on internal redecoration of communal 
landings and stairwells to both blocks. Specialist contractors have been 
appointed with the input of the residents group New Visions, to work on 
ambitious residential design project to install Winter Gardens in every 
property.  A parallel programme of community engagement is being 
developed including skills and job ready training. 

 

 Former Carpetright Site – Construction on the largest Passivhaus 
development in East London has commenced and will provide 52 affordable 
homes of 26 x 4 bed houses, 8 x 3 bed houses, 12 x 2 bed apartments and 6 
accessible flats.  The Circle Housing Group and Climate Energy Homes 
scheme features amenity space, car and cycle parking, landscaping and a 
pumping station.  The buildings use an ecoTECH building system that 
delivers a factory built timber frame to site complete with triple-glazed 
windows and doors. 

 

 Beam Washlands – This is an Environment Agency led enhancement of the 
53ha Beam Washlands that straddles the border between Havering and 
Barking and Dagenham adjacent to the Orchard Village.  The project is a key 
part within a wider Green Grid ambition to connect the Beam Valley to the 
river Thames for 40,000 people for the first time in 90 years.  The project 
links fragmented communities and has engaged local groups and people 
with education and volunteering opportunities in the design and 
implementation stage.  It has created and improved access networks, 
improved leisure and recreation opportunities, and delivered health benefits 
and Biodiversity Action Plan targets.  Scheme was completed and opened in 
summer 2012. 
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6.0 Rainham Enterprise 
 

“Centred on the opportunities afforded by CEME, we want to offer more training for 
local people to help them take advantage of the economic development of the 
Thames Gateway region. Creating thousands of high value jobs for local people 
and building an infrastructure to support local businesses is a priority.”  

6.1 London Riverside Business Improvement District. The Riverside is important to both 
Havering and London as a major employment area and with the largest reservoir of 
brownfield industrial land in London it is important for securing growth in London‟s 
economy. Changes to NNDR and Council funding will also raise the profile of the 
area‟s potential as a business growth area and the Council as a business friendly 
authority are supporting the areas development. The BID has proven to be an 
effective and successful business led economic and regeneration organisation that 
is having a positive effect in the area. Headline achievements over the past six 
years are: 
 

 Working in partnership with the Council‟s Regeneration Team to secure £1.18 
million of additional funding for the area and to set up a Liftshare project and 
deliver tailored employee training 

 A significant fall in levels of crime through the installation of CCTV, radio links 
and Number Plate Recognition cameras, mobile security patrols, close co-
operation, including shared intelligence, with local police has reduced crime. 

  A series of environmental initiatives, including deep cleaning of industrial 
estates, removing and preventing fly tipping and regular litter patrols have much 
improved the environment in which businesses operate. 

 Working with local businesses to form a management committee for Salamons 
Way to represent local interests during a potential adoption process.  

 As part of its role as a combined representative and advocate of local business 
the BID has successfully engaged with statutory agencies, including the 
Environment Agency, GLA and TfL to secure improvements and to take 
enforcement action against bad neighbour firms and make the business case at 
strategic forums.  

 Before the BID was in operation, 70% businesses in the area stated that they 
had significant problems with security, fires, fly tipping, the general environment 
and the ability to attract and retain staff.  

 The successful ballot reflects how well the BID is regarded amongst their 
constituent businesses – 72% (on a 46% turnout) voted to return the BID for 
another five years.  

 

6.2  Centre of Engineering and Manufacturing Excellence - Continued working with 
CEME is a vital part of the vision for the area. The CEME centre is recognised as a 
world class research, business support, education and training campus with a focus 
on engineering, manufacturing and technology clusters. New additions to the 
campus including the High Speed Sustainable Manufacturing Institute and the 
planned ELUTEC Academy, which specialises in educating young people in 
manufacturing, engineering and production design have enhanced the reputation of 
CEME as a focus for innovation and enterprise. CEME is already home to a 
successful Innovation Centre run by Oxford Innovations which operates at or near 
capacity. CEME is seeking funding with support from the Council and the BID to 
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provide additional start up and early stage accommodation.  This would help meet 
the demand for space from innovative small businesses, particularly those making 
their first move from a home based environment to office space and are attracted to 
a successful centre with a proven track record of delivery to the business 
community. 

6.3 Wildspace units –This project delivered the high quality refurbishment and 
conversion of obsolete warehouse units into new high specification and flexible 
business units with a distinctive external appearance, which set the standard for 
new business accommodation in the London Riverside. Units are now all let and 
occupied. 

6.4 Salamons Way - This is being undertaken with the assistance of the London 
Riverside BID and local businesses to utilise highway acts mechanisms aims to 
bring Salamons Way, a private road, up to a standard of repair that would enable 
the Council to adopt and maintain and enforce against illegal parking and other 
activities. Salamons Way is current in a very poor state of repair and unregulated 
which has led to the growth of bad neighbour activity, which combine to make the 
area a challenging environment for existing businesses to operate. The areas 
appearance projects a poor image of the London Riverside employment areas.   

7.0 Next phases of the Rainham Compass Programme. 
 
 
 
Partnership 
 
7.1 It is important to recognise the important role Rainham and the London Riverside 

plays in a range of strategies of regional and national organisations.  Most notably it 
has a high profile within the Mayor‟s London Plan, the Mayor‟s Vision 2020, the 
Mayor‟s London Riverside Opportunity Area Planning Framework, and the Mayor‟s 
Draft Housing Strategy. Within all of these strategies Rainham and the London 
Riverside are acknowledged as being principle poles for growth, contributing to 
London‟s economy through opportunities for business growth, investment and job 
creation and able to deliver significant amounts of high quality housing to London‟s 
residential stock.  

     
7.2 The strategic importance of London Riverside has allowed the regeneration of 

Rainham to continue over the last 5-10 years with funding and support from 
strategic partner organisations.  This has established a multi-agency programme 
with involvement of a wide range of partners currently including the Greater London 
Authority, London Enterprise Partnership, Transport for London, DfE, Network Rail, 
National Trust, English Heritage, CEME, London Riverside Business Improvement 
District,  Skills Funding Agency, Jobcentre plus, Havering College, RSPB, Veolia 
Trust, private and voluntary sectors and the local community. This partnership 
approach has brought in excess of £100 million to the area. These crucial 
investments are made by these organisations because of the strategic fit Rainham 
has with their investment priorities, and will continue to be essential to realise the 
comprehensive regeneration opportunities of Rainham and the London Riverside.   

 
7.3 An effective partnership approach will be the key to securing timely development 

and to that end the Council, the GLA and Barking and Dagenham are developing a 
governance structure led by a high level London Riverside Strategic Board, chaired 
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by the Deputy Mayor for Housing, Land and Property to give high level support in 
defining delivery objectives and bringing sites forward. The Council has entered into 
a business rates pooling arrangement in partnership with LB Barking and 
Dagenham and Thurrock, this agreement requires the three boroughs also to work 
closely together in pushing forward joint strategic regeneration initiatives.  

 
Rainham Enterprise 
 
8.0 We are working with the GLA to in  secure development on the remaining areas of 

major GLA owned employment brownfield sites, including, Beam Reach 5, 6, and 8, 
Marsh View and Salamons Way. 

 
8.1 We continued close working with the London Riverside BID to identify business 

growth and support opportunities. We support the on-going programme of 
environmental and amenity improvements to deliver a much improved environment 
for businesses to operate in and through perception change promote the Riverside 
as an attractive destination for inward investment. 

 
8.2 Alongside the BID we are working with TfL to deliver orbital bus services, including 

the necessary physical infrastructure, into and within the London Riverside 
employment areas.  The current lack of which is a significant brake on the ability to 
firms to recruit and retain employees, particularly young people, and a deterrent to 
potential inward investors. 

8.3 Lastly we continue to work with CEME to capitalise its potential as a hub for high 
value and green industries. Specifically supporting CEME to secure funding and 
deliver additional start up and early stage business accommodation.     

   
Rainham Village 
 
9.0 A continued priority will be the transformation of the Historic Rainham Village into a 

major regional level heritage and leisure tourism attraction. We are working with the 
National Trust to deliver the HLF funded scheme to create a mainstream National 
Trust visitor attraction around Rainham Hall.  On the back of this seek to transform 
the retail offer within the Village by building on the economic opportunities a 
heritage economy presents. 

 
9.1 To help ensure Rainham is a thriving community, we will continue to develop 

Rainham Village into a community hub, centred around the facilities being provided 
in the new Rainham Library and Rainham Hall. We are supporting local GPs in 
securing a site and funding for a new surgery and clinic in the Village. 

 
9.2 We will look to continue to develop a range of public realm improvements and 

secure funding, including the extension and refurbishment of Creekside Park.  
 
9.3 We are now preparing a detailed design brief for the development of old Library 

Building and the adjacent former Social Services building, scheduled to be jointly 
marketed in 2014 as a high quality residential development. 
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 The new Rainham Library 
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Rainham Marshes 
 
10. A further priority will be the transformation of the Rainham Marshes into a major, 

regional level leisure tourism attraction. We are working with RSPB, Veolia and 
other partnership landowners and agencies to develop the Wildspace project. This 
will comprise 640 hectares currently owned by the Council, RSPB, Port of London 
Authority and Veolia between the A13 and the River Thames.  The SSSI is currently 
managed as nature reserve by the RSPB and the Council.  A business plan 
envisages that the adjacent landfill, once completed and restored, will be used as 
informal open space and deliver several visitor opportunities to promote the visitor 
economy.  A transport plan has been prepared to promote sustainable travel 
options for the locality. 

 
Beam Park - Rainham Community 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 

Artist‟s impression of the new Beam Park Station 
 
 
11.1 Bringing forward appropriate residential led, mixed use development proposals on 

the strategically important Beam Park site that reflect the regeneration priorities of 
the Council, GLA and Barking and Dagenham. The Council is developing its 
priorities in terms of housing density, mix, tenure and is considering how it might 
best deploy its resources to deliver and influence residential development. The 
Council is developing an approach with its partners which will set a framework that 
embodies the high quality design and amenity principles of a new Garden Suburb 
that creates a true family based community with fairly-priced family homes in a mix 
of tenures. 

 
 
11.2  It is proposed that this is incorporated into a high quality prospectus for the site, 

which will build on the planning policy set out in the Mayor‟s London Plan, the 
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Council‟s Local Development Framework and the emerging GLA Opportunity Area 
Planning Framework, and the 2013 GLA SHLAAR work, to set out a vision for a 
new garden suburb with the following key features; 

 

 A very high proportion of family housing, at a range of densities from 70 to 90 
units per hectare, with smaller homes at higher densities suited to couples and 
single people around the new Beam Park Station  

 A mix of private rented units and homes for sale, including the potential for self 
build and live / work homes.  

 A generous provision of nature corridors and parks, to provide the garden 
suburb with an open and healthy ambiance 

 New schools and community facilities reflecting the aspirations of a new 
community.  

 A high quality design which reflects the local heritage – particularly at Rainham 
– and makes a vibrant and stimulating contribution to the local area 

 Local retail provision 

 A high standard of environmental sustainability 

 Efficient public transport links to central London, Rainham, Dagenham and 
Romford including a new Beam Park rail station. 

 
11.3 Innovative approach to local housing. There has been slow progress made in 

securing development over the last 10 years and in the prevailing current economic 
climate coupled with an urgent need for new homes, it is considered that a fresh 
approach may be warranted in order to achieve early and sustainable regeneration 
of the site, ensure appropriate scale and density and that local people have a 
priority in the allocation of new housing opportunities and to ensure a mix of 
housing, in terms of type, size and tenure, best matched to the needs of Havering 
residents and the regeneration and growth aims of the Council. Also to maximise 
the Council‟s control over the allocation to, and on-going management of, new 
homes so as maximise rehousing opportunities for local people, maintain high 
management standards and avoid large tracts of buy-to-let housing characterised 
by fragmented ownership, poor management and the housing of 
homeless/vulnerable families from outside-of-Havering who may place 
unsustainable pressures on local support services.   

11.4 The development of this site will be supported by a range of community facilities 
and transport infrastructure including;  

 

  The delivery of key elements of transport infrastructure necessary to support 
appropriate levels of residential and commercial development along the A1306 and 
within the industrial areas, and also link existing poorly served communities to 
emerging opportunities. In particular completing design work for the new Beam Park 
Station and developing a funding strategy to implement the proposal.  
 

 Working with TfL to deliver orbital bus services, including necessary physical 
infrastructure, into and within the London Riverside. The current lack of which is a 
significant brake on the ability to firms to recruit and retain employees, particularly 
young people, and a deterrent to potential inward investors. 
   

 Social infrastructure. The full development of Beam Park and the A1306 sites will 
be at the scale of a new community of 4,000 homes. There will be a need for a 
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phased provision of two new 3 form entry primary schools and a new secondary 
school. An estimated further 5 GP practices would be required housed in a single 
building / polyclinic. There is an existing requirement for a leisure centre to serve 
the south of the borough and this need will increase with new developments. 
 

 
REASONS AND OPTIONS 

 
 
 
Reasons for the decision: 
 
12.0 Rainham Compass, in its first four years of delivery has successfully delivered 

major investment in its physical environment and infrastructure. Most of these 
schemes are completed, whilst other elements are at advanced contractual and 
development stages.  

 
12.1 It is envisaged that the next phase of the Rainham Compass programme will focus 

on securing family housing and employment development opportunities along the 
A1306 and Beam Park and on Beam Reach 5 & 6 improving the housing and 
employment prospects of local people.  Work will also continue with TfL to improve 
the transport within and through the London Riverside and its communities and with 
a range of partners to ensure that the right level of community facilities are delivered 
to support the local community 

 
Other options considered: 
 
13. The Council, as part of its on-going management of the Programme constantly 

seeks to improve delivery with various options considered throughout the 
Programme. These include various options considered as part of the initial scoping 
of the Programme prior to the original June 2009 Cabinet Report.  

 
 

  IMPLICATIONS AND RISKS 
 
 
Financial implications and risks: 
 
13. This report is primarily reporting outcomes against plan, and has no specific 

financial implications. Moving forward, once infrastructure plans are complete, 
programme spend will largely be capital and it is envisaged, externally sourced 
through partnership working.  

 
Legal implications and risks: 
 
14.  Legal implications will be identified as specific projects are taken forward. 
 
Human Resources implications and risks: 
 
15. It is not envisaged that the Programme will require additional staff resourcing, 

however if required, employment of new staff will follow the Council‟s human 
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resources policies.  In addition as a key local employer the Council will work closely 
with the community and other local businesses to ensure that practical opportunities 
for skills development and employment experiences are available and actively 
promoted 

 
Equalities implications and risks: 
 
16 The Rainham Compass regeneration programme is expected to have a significant 

positive impact on local residents and businesses over its 20-year implementation 
period.  

 
16.1 The implementation of the programme has already improved and will further 

improve the quality of life, health and well-being of Harold Hill residents across all 
protected characteristics, particularly older people, disabled residents, children and 
young people, socio-economic and other vulnerable groups.  

 
16.2 Some of the positive equality and diversity outcomes from the programme, include; 
 

 Reduced social and economic exclusion 

 Improved community cohesion and enhanced community spirit 

 Improved green spaces and the urban realm 

 Created new and affordable housing solutions for local people 

 Improved education and training facilities  
 
16.3 The Programme will continue to align to the Rainham Compass Equality Analysis 

report 2012-15, which will be reviewed as required. Any potential/likely negative 
impact is identified and addressed as part of individual projects‟ management and 
monitoring arrangements. Where required, relevant projects within the programme 
will continue to be subject to separate Equality Analyses. 
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