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INTRODUCTION 
 

The delivery of a sufficient supply and range of homes to meet the needs of present 

and future generations is a key national issue. The persistent failure to deliver these 

homes has an impact on the health, economy, productivity and wellbeing of both 

individuals and the nation as a whole. This is emphasised by the Secretary of State 

for Communities and Local Government who sums up the position: 

“For decades, the pace of house building has been sluggish at best. As a result, the 

number of new homes has not kept pace with our growing population. And that, in 

turn, has created a market that fails to work for far too many people”. 

This is particularly true in London, which faces immense pressure for housing 

provision. Havering’s population is expected to grow to over 299, 000 by 20311. As 

outlined in this Action Plan, the Council is taking a pro-active approach to housing 

delivery as it recognises the importance of ensuring that there is the necessary 

provision of homes to accommodate this population growth, as well as the jobs and 

critical infrastructure needed to support and sustain new and existing communities. 

This should be done in a way that also preserves and enhances the borough’s most 

valuable assets and maintains its long established and strongly supported character 

and appearance as an Outer London sub-urban borough.  

 

 

 

 

                                                           
1 https://www.haveringdata.net/population-demographics/ 

EXECUTIVE SUMMARY  

This Housing Action Plan sets out Havering’s housing delivery performance under the 

Government’s Housing Delivery Test. The Housing Delivery Test (HDT) was introduced 

as part of the new National Planning Policy Framework 2019. This is an update of the 

Council’s 2019 Action Plan. 

The Action Plan identifies some of the barriers to housing delivery and outlines the 

current and future actions that the Council is taking as part of its proactive and 

comprehensive approach to improving the delivery of high quality, sustainable homes 

in the borough. In line with Government requirements, the focus in the HDT is to 

consider overall housing delivery against the relevant housing target rather than 

address matters linked to tenure, dwelling mix and size. 

https://www.haveringdata.net/population-demographics/
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THE HOUSING DELIVERY TEST 

The National Planning Policy Framework 2019 (NPPF) introduced a ‘Housing 

Delivery Test’ (HDT). The HDT serves as a mechanism to monitor housing delivery 

locally and set out consequences for local planning authorities that fail to deliver 

sufficient homes. The test measures net additional homes delivered against the 

local requirements for new homes resulting in a percentage of delivery. 

 

Housing Delivery Test (%) = 
𝑇𝑜𝑡𝑎𝑙 𝑛𝑒𝑡 ℎ𝑜𝑚𝑒𝑠 𝑑𝑒𝑙𝑖𝑣𝑒𝑟𝑒𝑑 𝑜𝑣𝑒𝑟 𝑡ℎ𝑟𝑒𝑒 𝑦𝑒𝑎𝑟 𝑝𝑒𝑟𝑖𝑜𝑑

𝑇𝑜𝑡𝑎𝑙 𝑛𝑢𝑚𝑏𝑒𝑟 𝑜𝑓 ℎ𝑜𝑚𝑒𝑠 𝑟𝑒𝑞𝑢𝑖𝑟𝑒𝑑 𝑜𝑣𝑒𝑟 𝑡ℎ𝑟𝑒𝑒 𝑦𝑒𝑎𝑟 𝑝𝑒𝑟𝑖𝑜𝑑
 

 

  

The results are issued annually and the latest results for 2019 can be found here:  

https://www.gov.uk/government/publications/housing-delivery-test-2019-

measurement 

 

The consequences of failing the Test are set out in paragraphs 11, 73, 75, and 215 

of the NPPF and apply until subsequent Test results demonstrate that delivery has 

recovered: 

 

Consequences of failing the Housing Delivery Test 

 

a) All local planning authorities (LPAs) with a delivery performance of less 

than 95% must prepare an Action Plan.  

b) All LPAs with a delivery performance of less than 85% must provide a 

20% buffer to the Five-Year Land Supply  

c) The housing policies are deemed to be ‘out of date’ and the ‘presumption 

in favour of sustainable development’ (the Presumption) applies if the 

test result is less than 

(i) 25% in November 2018 

(ii) 45% in November 2019 

(iii) 75% from November 2020 onwards 

 

 

The application of the ‘presumption in favour of sustainable development’ would 

mean that planning permission for new homes would have to be granted unless: 

 NPPF policies that protect areas or assets of particular important provide a 

clear reason for refusing the development proposed 

https://www.gov.uk/government/publications/housing-delivery-test-2019-measurement
https://www.gov.uk/government/publications/housing-delivery-test-2019-measurement
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 Any adverse impacts of granting permission would significantly and 

demonstrably outweigh the benefits, when assessed against the policies of the 

NPPF 

 

HAVERING’S HOUSING TARGET 
 

The housing targets used for the HDT calculations are those set out in the borough 

Local Plan unless the plan is more than five years old or where the plan has been 

reviewed and found not to require updating.  

In Havering’s case, its local plan documents (the housing targets are set out in the 

Local Development Framework Core Strategy and Development Control Policies 

Development Plan Document 2008) are more than ten years old.  

Therefore, the targets used for the HDT calculations are drawn from the London Plan 

2016. Policy 3.3, Table 3.1 of the London Plan identifies annual monitoring targets 

for London boroughs. Havering’s annual target is 1,170 net new homes. The HDT 

does not consider matters linked to tenure (including affordable housing), dwelling 

mix and size. 

An emerging Local Plan for Havering is currently the subject of an Examination in 

Public. The Inspector has set out a number of Proposed Main Modifications and 

evidence base updates required to make the plan ‘sound’ in line with planning 

legislation and guidance. Subject to Cabinet approval in August 2020, these 

modifications will be published for public consultation for eight weeks. The Inspector 

will then consider the responses and, if satisfied, will issue a report to the Council 

recommending adoption of the Plan subject to the modifications being made. It is 

anticipated that the Local Plan could be adopted in late 2020 / early 2021.  

In line with the London Plan 10 year housing target for Havering, the Local Plan sets 

out that at least 11,701 new homes will be built in the borough over the first 10 years 

of the Plan period. 

Further to the discussions at the Local Plan Examination with the Inspector, the 

Local Plan includes a ‘stepped’ approach to housing delivery which involves having 

phased housing targets that are lower in the first 5 years of the plan period then 

increase in the second phase of the plan period. The ‘stepped’ approach is being 

used to reflect the fact that Havering has a number of strategic sites which have a 

phased delivery or are likely to be delivered later in the plan period.  
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2016/17-2020/21 – 700 net new homes p.a. 

2021/22 – 2024/25 – 1640 net new homes p.a. 

2025/26 -1641 net new homes p.a. 

2026/27 – 2030/31 – 1, 170 net new homes p.a. 

 

The Mayor of London is also in the process of preparing a new London Plan which 
sets out revised housing targets for the borough.  The Examination in Public into the 
draft London Plan concluded in mid - 2019. The Mayor responded to the report from 
the Panel of Inspectors by publishing his ‘Intend to publish’ version of the new 
London Plan and that was submitted to the Secretary of State in late 2019.   The 
Intend to Publish version included a ten year housing target for Havering of 12,850 
homes from 2019. 
 
In response to the submission of the Intend to Publish version of the Plan, the 
Secretary of State has identified a number of significant concerns linked to the 
preparation and delivery of the Mayor’s planning strategy including the delivery of 
housing. He has asked the Mayor to take a collaborative approach to this and to 
work with Government officials to revise the London Plan.  It is unclear at this stage 
when the new London Plan will be adopted and what the final housing targets will be. 
 

HAVERING’S HOUSING DELIVERY TEST 

PERFORMANCE 
 

National Statistics for net additional dwellings is sourced from the Greater London 

Authority (GLA). London Boroughs are expected to provide their starts and 

completions to the GLA by August, following the end of the financial year in March. 

The GLA then submits this information to MHCLG in September. The GLA maintain 

statistics in the London Development Database (LDD). 

The 2018 HDT results were the first set of results to be published and found that 

Havering’s housing delivery (when measured against the London Plan housing 

targets) over the previous three years was 49%.   

The Council was expected to apply a 20% buffer to its 5-year land supply. In addition 

it was expected to prepare a Housing Delivery Action Plan, outlining the barriers to 

housing delivery and the ways in which the Council will look to improve delivery.  

The Council prepared and published its first Housing Delivery Test Action Plan in 

2019. The key actions outlined in the Action Plan were:  

- to progress the Local Plan to adoption;  
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- to actively seek to deliver new housing (for example through Mercury 
Land Holdings and Joint Ventures); 

- to facilitate development through the development management 
process including early and positive engagement with developers 
and setting up a new planning committee structure; and  

- to facilitate the delivery of infrastructure (for example though the 
introduction of a Community Infrastructure Levy) 

 

The 2019 HDT results were published in early 2020. Based on housing delivery over 

the past three years against the London Plan annual housing target of 1,170 

Havering’s Housing Delivery Result for 2019 is 33%.  

The results mean that Havering will be expected to: 

1. Apply a 20% buffer to its 5-Year Land Supply. (This has already been 

applied though the Housing Trajectory for the Local Plan); 

 

2. Prepare a Housing Delivery Test Action Plan; and  
 

3. Apply the presumption in favour of sustainable development. 

 

Table 1: 2019 Housing Delivery Test Results – MHCLG figures 

 Number of 
Homes Required 
(Annual Housing 

Target) 

Number of 
Homes 

Delivered 

Shortfall/ 
Surplus 

Housing Delivery 
Test Result 

2016-17 
Financial 
Year 

1,170 436 -734 

2017-18 
Financial 
Year 

1,170 265 -905 

2018-19 
Financial 
Year 

1,170 465 -705 

Total 3,510 1,167 2, 343 33% 
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Figure 1: Net new homes delivered against Housing Targets  

 

 

 

 

HAVERING’S PAST AND PREDICTED HOUSING 

DELIVERY  
 

Table 2 shows that over the period 2004/05 to 2018/19 Havering has met or 

exceeding its target in 5 years, and under delivered in 10 years.  Havering’s delivery 

record is characterised by a mixture of over and under delivery connected to the 

peaks and troughs of the housing market cycle. Many of the years in which Havering 

under delivered were in the aftermath of the 2008 financial crisis or in the recession 

which followed. Since this period, the number of dwellings completed has increased 

and moved in a positive direction.  

It should also be noted that Havering has significantly increased its level of housing 

delivery since 2013/14, although the last few years housing delivery has dropped off. 

Overall, this marks a step change from the level of housing delivery in the decade 

before this and demonstrates that Havering is making serious efforts to boost its 

housing delivery. Nevertheless, average annual completions remain below the 

current annual London Plan target of 1,170. The only year this target has been 

exceeded is in 2015/16 where completions were 1, 391. That year saw a large 

number of unit completions from major schemes. 

The Council has been proactive in granting permissions for new development. Figure 

4 shows that in recent years the number of planning approvals for new housing has 

substantially increased. There are a number of factors influencing whether and when 

0

200

400

600

800

1000

1200

1400

2016-2017 2017-2018 2018-2019

N
et

 N
ew

 H
o

m
es

Financial Year

Net New Homes Emerging Local Plan Target London Plan Target

* 

 



7 
 

these approvals are implemented. Some of these are within the Council’s control, 

particularly where it is the developer, however, most are determined by the market, 

individual developer and landowner circumstances and/or national policy. 

 

Table 2: Previous Completions 2004/2005 – 2018/19 Financial Years 

 
Recorded Net Completions 

(net completions using 
MHLCG criteria which 

includes non-conventional 
completions) 

London Plan 
Target 

2004  551 350 

2005  371 350 

2006  847 535 

2007  495 535 

2008  637 535 

2009  457  535 

2010  234 535 

2011  445 970 

2012  289 970 

2013  947 970 

2014  741  970 

2015  1391  1170 

2016  607   1170 

2017  277  1170 

2018 465 1170 
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Figure 2: Recorded completions 2004/2005 – 2018/2019 (MHCLG) and 

Emerging Local Plan/London Plan targets 

 

 

 

Figure 3: Anticipated Housing Completions against Target Completions  
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Figure 4: Net new homes approved 2015/6-2018/19 financial years 
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BARRIERS TO HOUSING DELIVERY 
 

There are a number of barriers/ factors that can impact housing delivery not just in 

Havering but across the country. Some of these are able to be influenced by local 

authorities, while others are determined by the market, individual developer and 

landowner circumstances and/or national policy. 

Commercial 
Factors 

The strength of the local housing market in Havering impacts on a 
developer’s decision to invest in sites to bring forward new housing.  
Havering’s Local Plan Viability Assessment notes that, with regard to 
the housing market, the economic outlook remains uncertain and 
largely dependent on the UK’s terms of exit from the EU. 
 
London’s average house prices increased by 4.7% over the year to 
March 2020; this is the largest 12-month growth London has seen 
since.2 Prices in Havering dropped by 0.9% in the same period.3 
The borough remains attractive due to its comparably low land 
values and the anticipated major infrastructure improvements 
coming through the new Beam Park Station and Crossrail. 
 

Planning 
process 
 

While the planning process aims to enable sustainable 
development, there is a perception that individual planning decisions 
do not always reflect this. The process is sometimes seen as too 
uncertain and time-consuming, resulting in delays to the pace of 
housing delivery. This is a national issue. 
   

Infrastructure 
delivery 
 

Havering has a quickly growing population and it is important to 
ensure that growth is supported by the necessary infrastructure such 
as transport, education and healthcare facilities. 
 
Planning for and funding this infrastructure can be a difficult process. 
Delays relating to the completion of Crossrail, for example, may 
have had an impact on the implementation of planning permissions 
and submission of planning applications. 
 

Site Specific 
Issues 
 

These include: 

 Complex landownership with multiple land parcels 

 Reliance on other sites to come forward for development first 

 Environmental and heritage constraints 

 Land contamination 

 Access issues 

 Legal issues i.e. covenants, right to light, lease arrangements 

                                                           
2 https://www.ons.gov.uk/economy/inflationandpriceindices/bulletins/housepriceindex/march2020 
3 https://www.theweek.co.uk/99093/london-house-prices-which-boroughs-are-on-the-rise 

https://www.ons.gov.uk/economy/inflationandpriceindices/bulletins/housepriceindex/march2020
https://www.theweek.co.uk/99093/london-house-prices-which-boroughs-are-on-the-rise
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 Viability and planning obligations 
 

Local 
Authority and 
Housing 
Association 
contribution 

Local authority contribution to new housing supply in England has 
historically been a significant component of delivery however this 
has been contracting since the early 1980s.  
 
This is a national issue and the need for local authorities to step 
back into this role has been emphasised by the House of Lords 
Select Committee on Economic Affairs4: 
 
To achieve its target the Government must recognise the inability of 
the private sector, as currently incentivised, to build the number of 
homes needed. 

Local authorities and housing associations need to make a much 
bigger contribution to housebuilding if it is to reach required levels. 
 

Land owner 
and developer 
circumstances 

The individual circumstances of landowners and developers have an 
effect on the speed at which sites are developed.  This is a national 
issue. Key issues include: 

- Whether the landowner intends to build themselves or sell the 
site and secure a profit following grant of planning permission 

- Ability to secure finance 
- Land value expectations 
- The extent of their motivation to develop the site 

Land supply Available urban land is a scarce resource as its supply is inherently 
limited and fixed. Havering has a limited supply of urban land to 
develop which leads to developers competing for land and prices 
increasing. The increase in value that planning permission offers 
can result in strategic land trading rather than actual development, 
benefiting the land owner rather than developers.  
 

The 
Construction 
Industry  

The ability to build new homes relies on the availability of skilled 
construction workers.  
 
Currently there are challenges regarding the availability of skilled 
workers at a national level due to a declining number of people 
joining the sector, workers retiring early and a heavy reliance on 
non-UK born workers. However, the Council is engaged in 
construction-centred apprenticeships in its joint venture with Waites 
Residential.  
 
Havering is also in a partnership with the Construction Skills Board 
and part of an 8-borough sub-group, LL Construction Sub Group set 
up by LL Local.   
 

                                                           
4 Select Committee on Economic Affairs, 1st Report of Session 2016-17, Building More Homes, HL Paper 20, 15 July 2016, 

para 85 and 56  
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Havering’s Economic Development and Regeneration teams 
(amongst others) promote and support schemes that have elements 
of recruiting local people as part of the sustainability goals. There is 
an emphasis on actively upskilling and capacity-building with the 
local community.  
 

Covid-19  Covid-19 appears set to provoke an economic recession and there 
is uncertainty over the severity. This could result in a potential 
impact on house building in the borough.  
 
There has also been an adverse financial impact on Havering 
Council (and all Local Authorities). This stems from a loss of income 
caused by the pandemic. The direct impact on the Planning service 
could mean that less vacancies are filled.  
 
This is a national issue and the Council recognises that the 
Government sees planning and plan making as central to economic 
recovery and is committed to contributing to this, subject to 
resources being available and other competing priorities.  
   

 

CURRENT ACTIONS TO BOOST HOUSING 

DELIVERY 
 

The Council is committed to meeting its housing needs by supporting the delivery of 

quality new homes. In recent years it has undertaken a number of steps to boost the 

delivery of homes. These actions can be grouped into the following five categories: 

 

A. Developing new Local Plan documents  

B. Active involvement in housing delivery 

C. Facilitating development through the development management process 

D. Infrastructure delivery 

E. Expanding the Council Planning Service  
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A. Developing new Local Plan documents 

Adopting a new Local Plan 

 

An emerging Local Plan for Havering is currently the subject of an Examination in 

Public. The Inspector has set out a number of Proposed Main Modifications and 

evidence base updates that she considers are required to make the plan ‘sound’ in 

line with planning legislation and guidance. Subject to Cabinet approval in August 

2020, these Proposed Main Modifications will be published for consultation for eight 

weeks. The consultation period is longer than usual due to the ongoing impact of 

Covid-19 which has required the Council to bring forward temporary changes to how 

it undertakes public consultation and ensures that the community has a meaningful 

opportunity to contribute towards plan-making in Havering. The Inspector will then 

consider the responses and if satisfied will issue a report to the Council 

recommending adoption of the Plan subject to the modifications being made. It is 

anticipated that the Local Plan could be adopted in late 2020 / early 2021. 

The emerging Local Plan sets out an ambitious spatial strategy for ‘good growth’ to 

occur in sustainable locations across the borough. The spatial strategy identifies two 

parts of Havering as the main areas for accommodating growth; Romford and the 

Rainham and Beam Park areas. These are referred to as Havering’s ‘Strategic 

Development Areas’. Both areas have been identified as Opportunity Areas within 

the Draft London Plan and have been granted Housing Zone status by the former 

Mayor which will help to accelerate residential development. 

 

The Proposed Main Modifications set out that in line with the London Plan 10 year 

housing target for Havering, at least 11,701 new homes will be built in the borough 

over the first 10 years of the Plan period. The adjusted figures in the Proposed Main 

Modifications will include the delivery of at least: 

 5,000 homes on major sites in the Romford Strategic Development Area; 

 

 3,000 homes on major sites in the Rainham and Beam Park Strategic 

Development Area; 

 

 300 homes through the intensification and renewal of existing Council housing 

estates outside the Strategic Development Areas; 

 

 1,500 homes on other major sites outside of the Strategic Development Areas 

and Council housing estates; and 
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 1,500 homes on small sites across the borough and through vacant units 

returning to use. 

 

 The existing projection of 3,000 homes on major sites in the Rainham and 

Beam Park Strategic Development Area remains unchanged.  

 

In addition it sets out that over the course of the whole Plan period, Havering will 

aim to deliver at least 17,551 new homes. Delivery will be phased over the 15 

year plan period. 

 

A Masterplan for Romford 

The Council is currently preparing a masterplan for Romford, which will be adopted 

as a Supplementary Planning Document to the Local Plan. The Romford Masterplan 

will: 

a) Enable the Council to influence, manage and co-ordinate the future 

character, design and layout of strategic development and infrastructure 

on key sites, particularly in light of the arrival of Crossrail and the 

enhanced profile of the area.  

b) Provide an opportunity for the Council to directly engage with relevant 

landowners and developers through the process to facilitate bringing 

forward these sites, build relationships with developers and other 

important stakeholders, and articulate the Council’s aspirations for the 

area. 

c) Facilitate development coming forward by providing greater certainty to 

developers as to what is expected for proposals within Romford as well 

as helping to ensure that development outcomes achieve the Council’s 

place-making objectives. 

d) Enable the Council to identify what investments in infrastructure and the 

public realm are required to encourage development within the area. It 

will use this information in discussions with stakeholders such as the 

Mayor of London in the context of bringing forward improvements in 

public realm through measures such as ‘Liveable Neighbourhoods’ 

projects. Resolving infrastructure issues and enhancing the market 

attractiveness of the area will of course support overall housing 

deliverability. 

The Council has committed to completing a Romford Masterplan. There will be 

further public consultation work on the Masterplan and this is expected in late 2020.   
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The intention is to seek Cabinet approval for the adoption of the Romford Masterplan 

in 2021. 

B. Active involvement in housing delivery 

The Council has significantly increased its role in housing provision within the 

borough through the establishment of its Housing Company, Mercury Land Holdings, 

and the formation of a number of Joint Ventures to enable the development of large 

areas/ sites within the borough.  

Mercury Land Holdings 

On May 2015, the Council’s Cabinet agreed in principle to the establishment of the 

Housing Company, Mercury Land Holdings (MLH), which would be a wholly Council 

owned, arms-length commercial entity which would participate in the development of 

market rent and market sale homes in the borough.  

MLH has already completed the development of 65 units at Cathedral Court, 

and completed 44 PRS units at 75 North Street in March 2020.   

12 Estates Regeneration Programme 

The Council is building a significant number of new homes in one of the most 

ambitious local authority home building programmes in the country. The initial 

programme focuses on 12 sites across the borough, delivering over 2,000 additional 

homes. The 12 sites are both inside and outside the Strategic Development Areas. 

In March 2018, the Council entered into a joint venture agreement with Waites 

Residential in order to deliver the programme.  

In October 2019 the New Napier and Plymouth site in Rainham was approved. The 

site will include 126 affordable homes and a further 71 homes for private sale. In 

June 2020, plans were approved for a retirement village as part of the project. The 

former Solar, Serena and Sunrise Courts site in south Hornchurch, previously 

provided sheltered accommodation for local residents and will now be redeveloped 

to provide 175 high quality homes. The plans will now be considered by the Mayor of 

London before the final decision is issued.  

The overarching vision for the programme is to successfully establish vibrant and 

connected communities, supported by the provision of good quality new homes, 

tenure diversity, high quality public spaces, and well-used community facilities within 

safe and secure environments where people want to live and participate in local 

activities. 

A key objective of the programme is to contribute to meeting the wider housing 

needs of Havering through the regeneration and transformation of the Council’s 

existing stock for predominantly residential use; to provide a choice of good quality 

housing for people at all stages of life (including older persons), increasing tenure 
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diversity through affordable rent, shared ownership, private rent, market sale and 

sheltered housing. 

The initial 12 sites were identified as offering the greatest potential for the provision 

of new affordable homes or requiring intervention due to the costly or unacceptable 

quality of housing. 

Bridge Close Estate Redevelopment  

The Council is planning to build over 1,000 new homes on Bridge Close, a poorly 

maintained industrial estate within the Romford Town Centre. The Council has 

formed a Joint Venture with First Base Bridge Close Redevelopment LLP (a JV 

between First Base Ltd and Savills Investment Management).   

The overarching vision for the programme is to successfully establish vibrant and 

connected communities, supported by the provision of good quality new homes, 

tenure diversity, high quality public spaces, and well-used community facilities within 

safe and secure environments where people want to live and participate in local 

activities. 

The proposed development is currently at the pre-application stage and will also 

include a new primary school, with associated pre-school nursery, health hub and 

public open spaces for the local and wider community.  

The pre-application scheme has been considered by a design review panel, the 

Havering Quality Review Panel (QRP) on three occasions (December 2018, June 

2019 and September 2019). The aim of the panel is to increase the design quality of 

proposals through engagement with developers and their advisers and to provide 

feedback on the proposal. The developers have engaged with this feedback and 

overall the design quality of the scheme has improved.  

A public consultation process on the Bridge Close proposals took place in 

September 2018 and concluded with a final public exhibition in September 2019. The 

Council is currently in discussions with its partners on how best to progress with the 

regeneration of Bridge Close. An update on the project is expected to come forward 

soon. 

A1306 Developments 

The Council is planning to build around 866 new homes on brownfield sites within 

the Rainham and Beam Park Strategic Development Area. The Council’s vision for 

the Rainham and Beam Park Housing Zone is the transformation of a declining 

industrial area into a vibrant new urban extension providing much needed new 

housing, including affordable and family homes, social, physical and green 

infrastructure with good access to public transport and employment opportunities. 

The regeneration proposals include the construction of a new railway station, with 
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direct transit to central London, significant works to remodel the A1306 to a 

residential scale street, and the creation of a new linear park within the Housing 

Zone. The Council has entered into joint venture partnerships to deliver this project. 

The sites that comprise this development have been submitted for planning 

permission and form part of the wider regeneration and transformation of the area 

from a post-industrial landscape to high quality residential area. 

C. Facilitating development through the development 

management process 

The Council is committed to working early and collaboratively with developers to 

secure good planning outcomes for Havering and enable an efficient planning 

approval process. 

The Council’s pre-application service offers a range of services, including meetings, 

written exchange of correspondence and site visits. Alongside this, for large or 

complex proposals, the Council offers Planning Performance Agreements (PPA) with 

the aim to work with applicants to get the proposal to an acceptable form prior to the 

submission of the planning application. This involves a development team approach 

working to a project plan. 

The development management system was further refined from 2018 in the following 

ways:  

 Introduction of a Strategic Planning Committee (SPC) from May 2018 – 

the role of the committee is to determine major strategic planning applications. 

Part of the remit of the committee is to receive developer presentations at pre-

application stage – ideally at an early stage and then closer to submission. 

The aim of the developer presentations is twofold. Firstly, it means that when 

applications are put before Members for decision they are already familiar 

with the proposal. Secondly, the early engagement allows Members to give 

feedback on the proposals at an early stage and later for the developer to 

explain how the scheme has evolved, including response to feedback given. 

The process is now well established and SPC member welcome the 

opportunity to engage with developers an early stage. The presentations to 

SPC form part of any PPA. 

 

 Introduction of Havering Quality Review Panel (QRP) from December 

2018. In accordance with Paragraph 129 of the NPPF, Havering have set up a 

design review panel. The QRP has a pool of 20 built environment 

professionals who have a record of achievement in their field. A panel, 

consisting of a Chair and 4 members from the pool of professionals, review 

development proposals, ideally at an early stage of the process with the aim 
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of increasing the design quality of any proposal through feedback on the 

proposal. It is expected that for large major developments there would be a 

second presentation once the design has been further developed. The use of 

QRP is embedded in the PPA. The QRP has been providing expert feedback 

on a number of key housing schemes such as Bridge Close, Beam Park, 

Quarles Campus and Waterloo Road (12 Estates).   

 

 PPA’s – From January 2019 the pre-application service was re-launched with 

proposals over 25 units requiring a Planning Performance Agreement and 

benefitting from a project managed Development Team approach. The aim is 

to ensure that a proposal is developed from early inception stage through to 

application submission so that it has the greatest possibility of being 

considered acceptable and granted planning permission. 

 

 From Spring 2019, the pre-application process for developments less than 25 

units was revised and relaunched with specified timescales for response and 

differing level of service in terms of meetings, site visits and correspondence. 

The aim is to give applicants certainty in developing their proposals through to 

planning application submission. 

 

 The Council notes that the new Government legislation amending the Use 

Classes in England and expanding the process of Prior Approval will facilitate 

development, helping to boost the numbers of new homes. The impact of 

these changes will be monitored and reported in future updates to the 

Housing Action Plan and the Havering Authority Monitoring Report. 

 

D. Infrastructure delivery 

Havering’s Infrastructure Delivery Plan (IDP) was published in 2018 and submitted 

as part of the evidence base for the emerging Local Plan, sets out the type and scale 

of infrastructure required to underpin the Local Plan’s vision and framework for the 

future development of Havering. The Infrastructure Delivery Plan identified that the 

cost of the infrastructure needed to support the delivery of the Local Plan is in the 

region of £580m. 

The housing strategy for the Local Plan identified its Strategic Development Areas as 

the key source of future delivery. On this basis, the IDP sets out a number of priority 

projects within the SDA’s in addition to other priority projects elsewhere in the 

borough.  

Priority projects in the Rainham and Beam Park SDA 

Utilities: diversion of electric cables, sewer and gain main 

Transport: new Beam Park Station 
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Transport: Beam Parkway, improving connectivity along A1306 

Education: new and expanded primary and secondary schools 

Health: New primary care facilities, one in Beam Park development and one near 
Rainham Town Centre 

Flood Protection: Opening up culverts and flood storage improvements 

 

 

Priority projects in the Romford SDA 

Transport: Crossrail serving Romford 

Transport: Romford Station improvements 

Transport: East West Link and improved accessibility for walking and cycling 

Transport: Improved permeability of the Romford Ring Road through the Liveable 
Neighbourhoods programme 

Education: New and expanded primary and secondary schools in Romford 

Health: Primary and community care hub in Romford Town Centre 

 

The IDP identifies the main funding sources likely to be available to support delivery 

of Havering’s infrastructure needs. These include: 

 London Borough of Havering capital funding; 

 Greater London Authority/ Transport for London; 

 Developer contributions; 

 Lotteries and charities; 

 Direct charges for services, as in the case of utility companies. 

An IDP review is currently underway and an updated version of the document will 

reflect a more recent picture of projects and service areas.  

It is also important to note that Havering contains two Housing Zones in (1) Romford 

and (2) Rainham and Beam Park. The provision of homes in these areas is 

supported by a range of planning and financial measures. Housing Zone 

programmes are funded by a combination of local authority funding, GLA direct and 

recoverable grant, and external funding. Housing Zone finance will be used 

predominately to delivery physical infrastructure in advance or parallel to 

development, which will significantly increase viability and hence improve 

Community Infrastructure Levy/ section 106 contribution potential. 

The Council has adopted the Havering Community Infrastructure Levy in mid-2019. 

The Levy helps the Council secure financial contributions from developers towards 

the cost of providing infrastructure necessary to support change and growth in 

Havering. The Levy will secure funding from specific types of development 

depending on the location of development within Havering (as set out in the 

Charging Schedule). Although the Levy will help secure funding towards the cost of 
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infrastructure this will only be a proportion of the overall cost of infrastructure and it 

will remain necessary for infrastructure funding to be secured through several 

sources including other contributions from developers secured through planning 

obligations (in appropriate circumstances).  

 

E.   Expanding the Council Planning Service 

In light of current and anticipated growth in planning applications and an ambitious 

plan-making programme, the Council expanded its planning service to ensure that it 

is able to meet this challenge. 

The growth plan has brought about a step-change in the nature of the work 

undertaken by the planning service, helping to improve its efficiency so that it is fit to 

deal with the anticipated workload over the next few years.  

14 permanent staff members have been successfully recruited and joined the service 

this year. They will be joined by an Infrastructure Planning team currently in the 

recruitment process.   

 

FUTURE ACTIONS TO BOOST HOUSING DELIVERY 
 

In addition to the actions identified above, the Council will be undertaking the 

following actions to improve its housing delivery and ensure that new quality homes 

are planned for and constructed in a way that contributes to good place-making. 

A. Developing new Local Plan documents  

B.  Active Involvement in Housing Delivery  

C.  Improvements to monitoring  

D. Engaging with landowners and developers 

E. Infrastructure Planning 

A. Developing new Local Plan documents 

Local Plan Early Review 

The Local Plan will require an immediate update when it is adopted in line with the 

requirement of the Local Plan Inspector and as reflected in the Proposed Main 
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Modifications. It will provide the Council with an opportunity to assess the 

effectiveness of the policies of the Local Plan and adjust them where necessary to 

be in general conformity with the housing policies of the new London Plan and in line 

with the latest NPPF (2019) so as to meet Havering’s identified housing need.   

A plan for Rainham 

The Council is currently undertaking scoping work to assess opportunities for 

regeneration in Rainham. 

B. Active Involvement in Housing Delivery 

North West Romford 

The Council has been looking into opportunities for regeneration and place-making 

in North West Romford. At a cabinet meeting in November 2019, the Members 

endorsed a vision to bring forward the North West Romford Development Proposal 

(NWRDP) as a residential led comprehensive development. They also approved the 

Council entering into consultation with land owners, stakeholder and other third 

parties to identify the detail of the development area and design principles that will 

underpin the scheme.  

The Cabinet has also approved the Council entering into direct negotiations with land 

owners and holders of third party interests located within the area proposed for 

development. In addition the cabinet approved authorisation for the Director of 

Regeneration (subject to budget provisions) to enter into private treaty arrangements 

to enable the acquisition of land, interests and rights within a Red Line Plan area. 

And to also appoint surveyors, barristers and other professionals required to promote 

land acquisition.  

The Council has approved the project to go ahead with homebuilder, Berkeley Group 

Holdings. The Council is acting as an enabler of site assembly and has an interest in 

a number of commercial assets. The Housing Revenue Account (HRA) is planning to 

purchase affordable units.   

Estates Regeneration Programme 

The Council is currently undertaking one of the most ambitious local authority home 

building programmes in the country. The initial programme, discussed above, 

focuses on 12 sites across the borough. However, the Council is also looking into 

potential redevelopment across its other existing housing sites, as well as 

opportunities to redevelop areas adjacent to the 12 Estates Sites.  

Mercury Land Holdings 

MLH has acquired 34 PRS units and 10 Private Sale units at Crow Lane – 

anticipated to be completed by October this year. It is also due to build 121 units for 

private sale and affordable on Quarles campus in the next two years (application has 
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been submitted in June 2020). A key objective for 2020/221 is to seek new 

opportunities in the market which will add to the MLH portfolio. 

C. Improvements to monitoring 

Through the Local Plan examination process the Council has produce a large 

evidence base to support its housing trajectory. The Council will continue to update 

the housing trajectory and monitor sites on it. This includes developing a ‘traffic light 

system’ to identify sites that are under construction, progressing towards 

development or have stalled.  

D. Engaging with land owners and developers 

The Council will look to be more active in engaging with land owners and 

developers. Where sites are identified as stalled the Council will contact land 

owners/ developers to understand why and discuss how any barriers can be 

addressed.  

E. Infrastructure Planning 

As part of the expansion of the Council planning service, a new Infrastructure 

Planning team has been created to ensure that the Council is well equipped to plan 

for infrastructure needs given the anticipated growth in the borough. The recruitment 

process is underway with interviews for the Team Leader and Deputy positions 

taking place in August 2020.   

In the interim, a temporary team consisting of an Infrastructure Project Lead and two 

Planning Officers with additional capacity are facilitating the process. An 

Infrastructure Planning and Delivery Board (IPaDB) an Infrastructure Steering Group 

for Officers (ISGO) have been formed, with meetings already taking place.  

The Planning Officers are currently assisting with the preparation of an Infrastructure 

Delivery Plan Review. They are meeting with services areas across the Council to 

discuss the necessary updates. The review work will be one of the first tasks that the 

permanent Infrastructure Planning team will pick up and this will support the early 

review of the Local Plan.  

The Council must publish information on the funding that it secures from the 

Havering Community Infrastructure Levy. It will keep the Levy under review to 

ensure that it remains well suited to development economics and securing funding 

towards the cost of necessary infrastructure. 

 


