

Safeguarding adolescents from serious youth violence and exploitation in Havering

Appendix two: Safeguarding Adolescent Safeguarding high level plan 2019-20

	2019/20							
	April	May	June	July	Aug	Sept	Q3	Q4
Commissioning programmes (existing) delivered								
Design of approach (resources in place, scoping)								
Stakeholder engagement and consultation								
Data gathering and predictive analysis	Phase 1			Dashboard				
Commissioning programmes (targeted)								
Training package(s)								
Youth service review			Start		End			
Lift and shift service				Start	End			
Recruitment				Start	End			
Group Manager recruited								
Secondments								
New posts								
Heath posts								
Mobilisation stage								
Implementation complete								
Evaluation and performance monitoring			Design		Q1			Q2
Governance & Strategy			Cabinet		LSCB	Strat live		