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Policy context: 
 
 

The recommendations have implications 
throughout the Borough 

Financial summary: 
 

Phase 3 (2015/16 to 2017/18 need) is expect to 
cost in the region of £40m with approx. £45m of 
funding confirmed leaving a balance towards 
Phase 4 of £5m.   
 

Phase 4 estimated costs of £67m with no 
confirmed funding other than £5m referred to 
above.  Various potential sources of funding 
exist.  In order to deliver expansions for 18/19 
academic year authority to progress to design 
stage requested at estimated cost of £1m.  This 
can be contained within £5m balance from phase 
3 but if schemes do not progress will be abortive 
costs and revenue funding will need to be 
identified.  Phase 4 to be the subject of further 
reports. 

Revenue implications for schools has to date 
been funded from the DSG.  Pressures on DSG 
mean that there may be a need to review funding 
sources in the future if DSG is unable to fully 
fund these expansions.  This will be the subject 
of further reports.  Revenue implications for the 
local authority are still being assessed and will 
be raised through the appropriate channels as 
necessary. 

Is this a Key Decision? 
 

Yes as expenditure arising from 
implementation of the recommendations is 
likely to exceed £500,000 
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The subject matter of this report deals with the following Council 
Objectives 

 
Havering will be clean and its environment will be cared for [] 
People will be safe, in their homes and in the community [] 

Residents will be proud to live in Havering   [X] 
 

 
 

SUMMARY 
 
 
Havering has seen an increase of over 33% in the number of births in families 
resident in the Borough between calendar years 2002 and 2013.  Havering 
residents are choosing to start or/and increase their family more than other London 
borough, in fact the ONS live birth data for 2013 shows that all other London 
boroughs experienced a drop in their birth rate from 2012 to 2013 apart from 
Havering which saw a 4% increase.  Many London boroughs, having already 
experienced the increase in birth rate, are now seeing it plateau, but for Havering 
we are still at the early stages of our increase in the birth rate and therefore 
implementing these proposals so that local residents who are choosing to start 
or/and expand their family have a local primary and then secondary school place to 
send their children is timely and imperative.  An expansion programme has already 
begun and in 2013/14 we created 10 FE permanent forms of entry (FE) in Primary 
schools together with 525 temporary places to cover short-term pressures for 
primary age pupils.  In total 21 primary schools have expanded. 
 

The number of Primary age pupils is expected to continue rising significantly from 
20,374 in 2014/15, to 24,278 in 2019/20, which is more than 3,000 extra pupils over 
the next five years.  There will therefore be a need to continue to make new 
provision for these local children available in most planning areas on both a 
permanent and temporary basis.  The authority has a statutory duty to provide 
school places for all children who reside in Havering. 
 

As these pupils advance toward needing secondary education our current surplus 
of places in the secondary sector will be eroded and surpassed.  Havering will 
exceed its overall Secondary places (in all year groups) around 2018/19, but is 
projected to exceed its Year 7 capacity sooner; in 2016/17. 
 

There are currently 3,248 places available in Havering for Year 7 pupils. The Local 
Authority will begin the process of planning additional capacity across the borough 

 

When should this matter be reviewed? 
 

November 2016 

Reviewing OSC: 
 

Children and Learning 
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for the projected increase in secondary pupil numbers through Phase Three of 
expansion.  
 

This rise in demand means that the Council needs to do two things: 
 

1. Find ways to absorb the immediate extra demand for places, while protecting 
the Borough‟s excellent reputation for good schools – which is already well 
underway. 

2. Plan for a longer term growth in pupil numbers, which means creating more 
capacity in the Havering school system. 

 

This report seeks Cabinet‟s approval to an approach to managing the forecast 
increase in early years, primary, secondary and SEN pupil numbers beyond the 
current Phase 2 of the Council‟s Programme of Primary School Expansions. 
 

The recommendations take account of the very wide resident, parent and 
stakeholder consultation outcomes, the Council‟s agreed Commissioning Plan for 
Education Provision 2015/16 - 2019/20, updated pupil forecasts and other related 
developments. 
 

Approval of the recommendations will enable officers to undertake consultation with 
stakeholders including the encouragement of new Free Schools where appropriate, 
and ensuring value for money, as part of the Council‟s strategy of ensuring that 
there are sufficient school places to meet the assessment of likely future demands. 
 

Officers will also be authorised to commission detailed feasibility work to assess, 
appraise and prioritise the capital implications and to firm up specific proposals for 
final decision by March 2016. 
 
 

RECOMMENDATIONS  
 
 
 
That Cabinet: 
 

1. Agree that Phases 3 and 4 school expansion programme should be 
developed based on the following approach in line with consultation 
responses:  

 

a. To have a preference for expanding existing popular and high-
performing schools and inclusion of nursery provision and 
Additional Resource Provisions (ARPs) where appropriate and 
practicable. 

 

b. To consider the expansion of existing schools, but only to a 
maximum size of 4FE in the primary phase, ensuring at all times 
that agreed standards of education is paramount; to consider the 
possible establishment of primary phase provision on secondary 
school sites as all through provision and the encouragement of 
Free Schools where needed and they provide best value.   

c. To begin to rationalise Published Admission Numbers (PANs) for 
secondary schools so that they are in multiples of 30.  
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2. Agree the PERMANENT expansion, subject to consultation and 
statutory processes, including planning processes and consultation of 
the following schools: 

 

a. Parsonage Farm 
b. Crownfield Infants & Junior Schools 
c. St Peter‟s Catholic School 
d. Broadford Primary 
e. James Oglethorpe Primary 
To note that a further 1FE expansion is required in each of the Romford 
and Upminster & Cranham planning areas but that work is still on-going 
to select these schools. 

 

3. Delegate the power to take further decisions regarding the approval of 
which settings/schools should be expanded (subject to the appropriate 
statutory processes) for the remainder of the Phase 3 of the Expansion 
Programme be delegated to the Cabinet Member for Children & 
Learning and Cabinet Member for Value, following consideration of the 
above, subject to budgetary provision being confirmed. 

 

4. Delegate to the Director of Asset Management authority to submit 
planning applications, commission all associated surveys/ 
investigations (including transport assessment, soils survey, 
environmental check etc.) and commence tender processes as required 
to support the development of options appraisals to deliver the phase 3 
expansions required – noting that tender awards will remain the subject 
of separate Executive Decision(s).  

 

5. Recommend to Council that the following items be added to the 15/16 
capital programme for phase 3 expansion: 
 

  £16,756,152 16/17 Basic Need Grant and; 
  £282,078 interest on existing S106 education contributions 

 

6. Authorise feasibility studies to be carried out to facilitate the 
development of a secondary high quality and value for money 
expansion programme to take place in Phase 4 (18/19) at a number of 
secondary schools.  

 

7. Authorise £1m funding be transferred from the phase 3 expansion 
programme to phase 4 expansion programme to allow the most 
appropriate schemes to be developed to design & planning stage, 
noting that there is a risk any schemes not progressing will not be 
eligible for capital funding, requiring alternative revenue funding to be 
identified. 

 

8. Note that plans to address Phase 4 of the Council‟s Expansion 
Programme will be the subject of future reports and that where possible 
the financial implications will be addressed as part of the 2016/17 and 
future years budget setting processes. 
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9. Note that transport, parking and traffic is a key issue of concern for 
local residents when schools are built or expanded and that future 
expansion plans will incorporate an action plan to address these issues. 

 
Increasing SEN places 
 

10. Approve the SEN Strategy – Appendix 1 and the proposals outlined in 
the Strategy. 

  

11. Agree to open a new 16-25 SEN provision based at Avelon Road by 
September 2016. 

 

12. Recommend to Council that the following items be added to the 15/16 
capital programme re; post 16 SEN: £927,000 interest on existing S106 
education contributions  

 

13. Agree to increasing the number of Early Education and Childcare 
Places based on the following approach: 
 

a) Support the set-up of new businesses, particularly in areas of place 

pressure.   

b) Engaging with maintained schools, academies and free schools to 

support the establishment of nursery provision to deliver the Early 

Education Entitlement as part of the whole school rather than 

engaging with a Private, Voluntary and Independent (PVI) provider 

especially where these are in areas of place pressure. 

c) Encouraging and supporting schools to offer full time education and 

childcare (this may include Breakfast and After School Clubs) from 

8am to 6pm, enabling school nurseries to deliver a more flexible 

offer including blocks of hours, rather than just morning or 

afternoon.  

d) Engagement with both school and PVI settings to develop or 

expand more of these, to deliver the increased 2 year old 

entitlement. 

e) Building capacity to support the delivery of the new 30 hours funded 

entitlement due to come into force in September 2017.  
 

14. Recommend to Council that the following items be added to the 15/16 
current Early Years capital programme: £1,900,000 DSG Top sliced 
from Early Years Capital. 
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REPORT DETAIL 

 
Introduction 
 

1. In 1991, Havering‟s annual birth rate started declining steadily from 2,822, 
until 2001 when it reached the lowest point of 2,226. This long term falling roll 
led to a decrease in pupil population and hence significant surplus places in 
some of the borough schools thereby making them uneconomical and 
financially unviable to sustain. The need to plan for a reduction in the level of 
school capacity was agreed by Havering‟s Cabinet and a major review of 
primary places throughout the Borough was then undertaken in 2004 starting 
with a reduction and readjustment in the pupil admission number (PAN) in 9 
schools. A further review also undertaken in 2006, leading to a further 
reduction and readjustment in the PAN of 4 more schools and in addition, the 
closure of 3 primary schools. 

 

2. Havering in common with the many other London Boroughs and urban areas 
has been for the last three years experiencing an increase in demand for 
primary school places and we are forecasting continuing significant growth in 
the coming years.  This is because we have seen an increase of over 33% in 
the number of births between calendar years 2002 and 2013.  The Office for 
National Statistics (ONS) live birth data for 2013 shows that all London 
boroughs experienced  a drop in their birth rate from 2012 to 2013 apart from 
Havering which saw a 4% increase.  This increase in demand is mainly due 
to families already resident in Havering choosing to start or expand their 
families here.     
 

3. The demand pressures are mainly arising from local birth rate rises, rather 
than migration.  However there has also been a number of families moving 
into the borough from other parts of London, the UK and abroad.  Recent 
data released by the Greater London Authority (GLA) shows that Havering 
has experienced the largest net inflow of children across all London 
boroughs. The biggest inflows of children into Havering for 2014 came from 
neighbouring Outer London Boroughs, Barking & Dagenham and Redbridge. 

 

4. The changes now seen in Havering‟s population, influenced by significant 
increased births, in migration from nearby boroughs, new housing 
developments and some economic migration, mean that the Council's 
provision of school places must also respond to meet increasing demand for 
school places for families resident in Havering.  As the authority has a 
statutory duty to provide school places for all children who reside in 
Havering, urgent work needs to take place to meet these needs. 
 

5. In September 2012, Cabinet approved a school expansion programme as 
part of the Commissioning School Places Strategy 2012/13 - 2016/17.  

 

6. Following Cabinet‟s agreement, Phase 1 of the Programme was approved to 
deliver 12FE permanent expansion schemes across 15 schools.  

  

7. Phase 1 resulted in the creation of 1,530 additional permanent primary 
places and a total of 525 temporary („bulge‟) places in 2013. 
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8. Phase 2 of Havering‟s programme of school expansions from 2014 delivered 
a total of 975 permanent and 292 temporary primary school places across all 
year group in 6 schools.  

 

9. In total, 21 schools have been expanded under Phase 1 and 2 of the school 
expansion programme which has created an additional 2,505 permanent 
Primary school places in the borough. 
 

Commissioning Plan for Education Provision 
 

10. Havering‟s Cabinet approved the draft Commissioning Plan for Education 
Provision at its meeting on 18 March 2015 and requested that it should be 
circulated for wider consultation.  

 

11. A wide consultation survey on this Plan was undertaken by the School 
Organisation Team from 20 April to 22 June 2015 to gather the views from 
education providers, residents, parents and other stakeholders on proposals 
that will help address the needs identified. 
 

12. There were a total of 824 completed questionnaires, of which over 700 were 
completed online.  This is a very high level of response, in fact the highest 
response recorded by any London borough. 
 

13. Key findings from the survey found that 62% of residents supported 
expanding an existing primary/secondary school in the area, compared to 
31% who supported the establishment of a new primary school via a free 
school or sponsored academy and 38% who supported the establishment of 
a new secondary school via a free school or sponsored academy. 
 

14. Survey responses from parents was more mixed, with 39% of parents 
wanting to expand an existing school, rising to 42% who wanted to expand a 
school but on two sites.  58% of parents indicated they wanted the 
establishment of a new school via a free school/academy, however the many 
comments from parents about this option suggests that there is confusion in 
the parents‟ comments about the powers the authority has to open new 
schools as a significant number of parents asked for a new local authority 
school.   
 

15. Under current legislation the council cannot open a new school, but can go 
out to competition to invite a free school or academy to open a new school.  
In this instance the council is required to lease the land to the sponsor on a 
125 year lease and is also required to pay for the building cost.  At the 
present time, therefore, expanding existing schools is likely to provide greater 
value for money.  However, at all times to ensure all options can be 
considered, officers from Asset Management, Property Services and 
Learning and Achievement meet to assess the viability of any current or 
future spaces that may be suitable for a school site. 
 

16. The consultation survey responses have helped to inform the approach set 
out in this report which is to expand existing schools where possible but 
continue to explore free school options – ensuring at all times best value for 
the council. 
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17. Overall 80% of all respondents agreed with the principles which guided the 
commissioning proposals, and based on this consultation, the final 
Commissioning Plan for Education Provision was approved in August 2015 
and forms the basis of the recommendations in this Cabinet Report. 

 
Traffic and Transport 
 
18. When considering expansion of existing schools, a key issue identified in the 

survey by parents/carers was traffic and transport.   Parking and associated 
driving behaviours causes many complaints. This very controversial topic 
generates numerous complaints and enquiries. As part of the Corporate 
Transformation Programme a review of borough wide parking is soon to 
commence which will improve our knowledge and intelligence of the current 
situation, ascertain the challenges of tomorrow and through the production of 
new revised policies, mitigate some of the pressures associated with this 
highly emotive topic. 
  

19. The most passionate complaints and enquiries are associated with parking 
near schools. This is not just a Havering problem but one that is causing 
concern and frustration nationally. Increased car ownership and the changes 
from life‟s demands have resulted in a chaotic, dangerous environment in 
and around the schools with many parents choosing to use their cars as the 
primary mode of transport. This culture is a significant issue for Havering as 
an outer London borough as it has the 2nd highest car ownership in London 
and is continuing to grow.  
 

20.  It‟s common for the council to receive daily complaints regarding parking on 
zigzag lines, double parking, blocking driveways and even on occasion 
parking on local resident‟s drives, resulting in confrontation. There are also 
reports of drivers mounting pavements and many near misses that could 
have resulted in tragic outcomes.  

 

21. From an enforcement perspective there has been a concerted effort to 
address the problem. Over the past year over 1200 Penalty Charge Notices 
(PCN) have been issued outside schools and nearly 500 vehicles „moved 
on‟. Sadly this level of enforcement has not deterred those parents who are 
willing to accept that the risk of receiving a PCN is worth taking even if it 
results in a fine as long as it doesn‟t disrupt their daily routine. 

 

22. With the pending schools expansion programme to accommodate the 
predicted increase in demand it is logical to conclude that unless the steps 
are taken to address the current situation, the problem will become worse.  

 

23. An Officer/ Member group has been established to produce a plan of action 
to address the challenge. It is clear that a number of interventions will be 
required to achieve the desired outcomes and that each school will require a 
bespoke plan as the challenges and potential solutions vary from site to site.  
Some of the interventions include: 

 

 Hard Hitting Campaign highlighting statistics of accidents and near 
misses to appeal from a „hearts and minds‟ perspective.  
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 Introducing a volunteer scheme, empowering local residents and 
school staff to issue PCN‟s.  

 Wherever possible to create a drop off point within the school boundary  

 Introduce alternative drop off points and promote „walking buses‟  

 Open the schools earlier and encourage breakfast clubs to address the 
issue of parents having to wait for the gates to open before going 
straight on to work.  

 Restrict access to roads during school opening and closing times 

 Empower schools to take a harder line with parents who continually 
park irresponsibly. 

 

24. In conclusion it should be remembered that although such poor behaviour 
causes local community frustration, the primary reason to act is child safety. 
Using some or all of the interventions above may not be popular but should 
be balanced against the need to improve and create a safe environment for 
the children and by supporting the majority of parents who are responsible 
and reducing the likelihood of a serious accident.  

 
Demand for Places 
 
25. Havering continues to be a place that families wish to move to and bring up 

their children and, as has been previously noted, the birth rate of Havering 
residents continues to rise steeply.  The deficit of primary places for Havering 
residents is projected to continue to rise steeply year on year into the future. 

 

26. This increase in demand is further fuelled by the significant level of housing 
development in the borough, which is projected to continue up until 2024/25, 
in line with the London Plan. 
 

27. There has already been a significant expansion of schools in each planning 
area during Phase One and Two.  Those schools that were selected were 
those who met the criteria for expansion but also provided best value.  
Although it is likely that over time a larger number of schools in Havering will 
need to be expanded, ensuring a cost effective use of funding, has therefore 
been essential. 
 

28. Schools that have already been expanded and/or have a temporary 
expansion (bulge) during Phase One/Two are set out below (in bold).  As 
well as those to be expanded as part of the government funded PSPB 
Programme.  Academies, free schools and voluntary aided schools have 
significantly different governance arrangements impacting on expansion 
decisions, so they have also been detailed. 
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29. The table below indicates those schools which have been expanded or have 
had a bulge classes in the last 5 years, the table also shows the Governance 
status of each school. 

 

Collier Row Hornchurch 

School Governance School Governance 

Clockhouse Primary C Ardleigh Green Infant C 

Crownfield Infant C Ardleigh Green Junior C 

Crownfield Junior C Benhurst Primary C 

Dame Tipping Primary VC Harold Wood Primary C 

Parklands Infant C Langtons Infant C 

Parklands Junior C Langtons Junior Academy A 

Oasis Academy Pinewood A Nelmes Primary C 

Rise Park Infant A Squirrels Heath Infants C 

Rise Park Junior A Squirrels Heath Junior C 

St. Patrick’s Catholic Primary VA St. Mary‟s Catholic Primary VA 

  Towers Infant C 

  Towers Junior C 

  Wykeham Primary C 

Elm Park Rainham & South Hornchurch 

School Governance School Governance 

Elm Park Primary C Brady Primary C 

Hacton Primary * C La Salette Catholic Primary VA 

R J Mitchell Primary C Newtons Primary C 

Scargill Infant C Parsonage Farm Primary C 

Scargill Junior C Rainham Village Primary C 

Scotts Primary C Whybridge Infant C 

St. Alban‟s Catholic Primary VA Whybridge Junior C 

Suttons Primary* C   

Harold Hill Romford 

School Governance School Governance 

Broadford Primary C Crowlands Primary C 

Brookside Infant C Gidea Park Primary C 

Brookside Junior A Hylands Primary C 

Drapers‟ Maylands Academy A Mawney Primary * F 

Harold Court Primary C St. Edward‟s CE Primary VA 

Hilldene Primary C St. Peter’s Catholic Primary VA 

Mead Primary C   

Pyrgo Priory Primary A   

St. Ursula‟s Catholic Infant VA   

St. Ursula‟s Catholic Junior VA   

Upminster 

School Governance Key: 

Branfil Primary C C = LA Maintained 

Engayne Primary C VA = Voluntary Aided 

James Oglethorpe Primary C VC = Voluntary Controlled 

St. Joseph‟s Catholic Primary VA A = Academy 

Upminster Infant A F = Foundation 

Upminster Junior A *  = PSPB Schools 
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30. The table below indicates the minimum additional permanent primary 
Reception year phase capacity, expressed as forms of entry (FE) that 
officers forecast will be needed for each School Planning Area over the next 
four years.  (The period that this Report covers.)   

 

School 
Planning 
Area 

Primary Phase Schools with size as at 1 
September 2015 expressed as Forms of 
Entry (FE) 

Additional 
need for 
2016/17 

Cumulative 
additional  
need  
2017/18 

Cumulative 
additional 
need 
2018/19 

Cumulative 
additional 
need 
2019/20 

 
 
Collier Row 

Clockhouse Primary (3 FE) 
Crownfield Infant & Junior (3 FE) 
Dame Tipping CE VC Primary (0.5 FE) 
Parklands Infant & Junior (4 FE) 
Pinewood Primary (2 FE) 
Rise Park Infant & Junior (3 FE) 
St. Patrick‟s Catholic Primary (2 FE) 

 
 
 

1 FE 
 
 

 
2 FE 

 
2 FE 

 
2 FE 

 
 
 
Elm Park 

Elm Park Primary (2 FE) 
Hacton Primary (2 FE) 
Scargill Infant & Junior (3 FE) 
Scotts Primary (2 FE) 
St. Alban‟s Catholic Primary (1 FE) 
Suttons Primary (1 FE) 
The R J Mitchell Primary (2FE) 

0 
 
0 
 

0 0 

 
 
 
Harold Hill 

Broadford Primary (2 FE) 
Brookside Infant & Junior (2 FE) 
Harold Court Primary (2 FE) 
Hilldene Primary (3 FE) 
Mead Primary (3 FE) 
Pyrgo Priory Primary (2 FE) 
St Ursula‟s Catholic Infant (2 FE)  
Drapers‟ Maylands Primary (2 FE) 

 
 
 

1FE 

 
 
 

1 FE 

 
 
 

2 FE 

 
 
 

2FE 

 
 
 
Hornchurch 

Ardleigh Green Infant & Junior (3 FE) 
Benhurst Primary (2 FE) 
Harold Wood Primary (3 FE) 
Langtons Infant & Junior (3 FE) 
Nelmes Primary (2 FE) 
Squirrels Heath Infant & Junior (3 FE) 
St Mary‟s Catholic Primary (2 FE) 
Towers Infant & Junior (3 FE) 
Wykeham Primary (3 FE) 

 
 
 

1 FE 

 
 
 

2 FE 

 
 
 

2 FE 

 
 
 

2 FE 

 
 
Rainham & 
South 
Hornchurch 

Brady Primary (1 FE) 
La Salette Catholic Primary (1 FE) 
Newtons Primary School (2 FE) 
Parsonage Farm Primary (3 FE) 
Rainham Village Primary (2 FE)  
Whybridge Infant & Junior (2 FE)   

 
 

1 FE 

 
 

2 FE 

 
 

2 FE 

 
 

3 FE 

 
 
 
Romford 

Crowlands Primary (3 FE) 
Gidea Park Primary (2 FE) 
Hylands Primary (2 FE) 
St Edward‟s CE VA Primary (3 FE) 
St Peter‟s Catholic Primary (1 FE) 
The Mawney (2 FE) 

 
 
 

3 FE 

 
 
 

3 FE 

 
 
 

3 FE 

 
 
 

3 FE 

 
 
Upminster & 
Cranham 

Branfil Primary (3 FE) 
Engayne Primary (3 FE) 
James Oglethorpe Primary (1.5 FE) 
St. Joseph‟s Catholic Primary (2 FE) 
Upminster Infant and Junior (3 FE) 

 
 

1 FE 

 
 

1 FE 

 
 

2 FE 

 
 

2 FE 

Total  8 FE 11 FE 13 FE 14 FE 
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31. The 8 FE additional permanent provision needed for 2016/17 is planned to 
be delivered subject to consultation and statutory processes as follows: 
 

 Seeking planning permission for expansion of Parsonage Farm from 3 
FE to 4FE (1 FE).  To note that Cabinet previously approved the 
expansion of this school, subject to statutory consultation process.  
Following a rejection of the initial request for planning permission for this 
school, a new planning proposal has been developed for future 
submission. 

 

 Pre-consultation and statutory consultation processes including planning.  
Following these processes and outcomes the proposal is to then expand: 

 

St Peter‟s Catholic Primary from 1 FE to 2 FE 
Crownfield Infant and Junior Schools from 3 FE to 4FE  
James Oglethorpe Primary from 1.5 FE to 2 FE (James Oglethorpe is 
already operating to 2FE throughout Key Stage 2 (years 3, 4, 5 and 6) 
and in Reception as the school has already taken bulge classes in 
those year groups).   
Broadford Primary from 2 FE to 3FE  

 

 To note that Suttons and Hacton Primary schools, subject of previous 
reports, are being expanded through PSBP 1 and therefore an additional 
56 Reception places will be available for 2016/17 in those planning 
areas. Expanded schools that are in the PSPB Programme provide best 
value for money as PSPB building works are government funded. 

 

32. Although there is a need for 1FE in Hornchurch, the council is not proposing 
any expansion in that planning area for that year because there is some  
surplus capacity in Elm Park planning area at present.  Officers have been 
working closely with headteachers and governing bodies to ensure that they 
are fully on board with the expansion proposals linked to their schools and 
confident that the expansion will lead to improved opportunities for children 
and hence outcomes. 

 

33. Officers predict a maximum overall need for additional classes over and 
above those needed in Reception, ie, across all year groups from 2015/16 as 
set out in the tables below.  It is possible that some of this can be delivered 
by utilising existing space within schools and/or re-phasing expansions that 
have already been approved and funded. However in Romford and Harold 
Hill there will be significant capacity issues until the two free schools Romford 
Academy and Drapers Maylands are up and running to full capacity.  The 
delay of the planned implementation of other permanent expansions for 
September 2015 has also resulted in a shortage of places not only in 
Reception but in Year 1 as well for 2016/17.    
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Need for Primary places Reception to Year 6 for 2015/16  

       

 

 

 

Primary Planning Area Year R Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 
Total Yr 
Rec-6 

Collier Row 0 0 0 0 0 0 0 0 

Elm Park 0 0 0 0 0 0 0 0 

Harold Hill 0 1 0 0 0 0 1 2 

Hornchurch 0 0 0 0 0 0 0 0 

Rainham & South 
Hornchurch 0 0 0 0 0 0 0 

0 

Romford 1 1 1 0 1 0 1 5 

Upminster & Cranham 0 0 0 0 0 0 0 0 

Total Classrooms 1 2 1 0 1 0 2 7 
 

34. As there is no surplus capacity at all in some planning areas, 7 bulge classes 

will be needed for 2015/16 to meet the additional demand for primary places 

resulting from in year applications. It is not feasible to open a bulge class in 

Year 6, so families requesting a place in this year group in those areas where 

there‟s no capacity will be offered school places through the fair access 

process. 
 

35. It is important to acknowledge that the creation of a temporary expansion 
(bulge) class, whilst in many cases necessary, is not always straight forward.  
Build costs are often high compared to a permanent expansion and schools 
have to make significant adaptations to arrangement and staffing within the 
school without additional resources.  The approach taken in Havering has 
been, wherever possible, to minimise the number of “bulge” classes that 
have been established. 

    

Need for Primary places Reception to Year 6 for 2016/17 

Primary Planning Area Year R Year 1 Year 2 Year 3 Year 4 Year 5 Year 6 
Total Yr 
Rec-6 

Collier Row 1 0 0 0 0 0 0 1 

Elm Park 0 0 0 0 0 0 0 0 

Harold Hill 1 0 1 1 1 1 0 5 

Hornchurch 1 0 0 0 0 0 0 1 

Rainham & South HX 1 0 0 0 1 0 0 2 

Romford 3 1 2 2 0 2 0 10 

Upminster & Cranham 1 0 0 0 0 0 0 1 

Total classrooms 8 1 3  3  2  3  0  20  
 

36. Projections show a greater number of bulge classes than before that are 
needed for 2016/17.  This is in addition to a need to deliver the 8 FE 
expansion needed for 2016/17.  The expectation is that the year R 
requirement above will be delivered through permanent expansions leaving 
12 bulge classes required for other year groups.  If the 8FE expansion is not 
delivered fully by 2016/17 further bulge classes will be needed in future 
years.    
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Secondary 
 

37. Up to 2001/02, Havering experienced a decline in the birth rate that also had 
an impact on the secondary pupil roll.  This has resulted in a slight drop in 
secondary numbers which has continued until 2014.   

 

38. As primary children move into the secondary sector, the number of 
Secondary age pupils (Years 7-11) in Havering schools is expected to rise 
significantly from 14,720 in 2014/15 to 18,665 in 2022/23.   This will cause 
therefore our current surplus of places in the secondary sector to be eroded 
and surpassed.  Havering will therefore exceed its Year 7 capacity from 
2016/17 onwards and overall Secondary places (in all other year groups) 
from 2018/19 onwards. As, over the next six years, we are projecting an 
increase of 15% in our Year 6 cohort, the table below shows the Year 6 
numbers and the projected Year 7 numbers. 

 

Year Year 6 
Projected 
Year 7  

2013/14 2498 2829 

2014/15 2681 2963 

2015/16 2727 3127 

2016/17 2937 3320 

2017/18 2878 3252 

2018/19 3118 3514 

2019/20 3290 3699 

2020/21 3360 3760 

2021/22 3370 3755 
 

39. There are currently 3,248 places available in Havering for Year 7 pupils. The 
Local Authority therefore plans to begin the process of providing additional 
capacity within the borough for the projected increase in pupil numbers. 
Please note that plans to add additional capacity in Year 7 will take place 
when all the secondary schools in Havering are full up to PAN unless the 
pressure of place prevents this approach.    

 

40. The tables below show the deficit of Year 7 places across the whole borough 
and also by planning area. 

 

Year 
Projected 

Year 7 
Year 7 
places 

Deficit of 
Year 7 
places 

Deficit as  
forms of Entry 
(Cumulative) 

Deficit as  forms 
of Entry 

(Incremental) 

2016/17 3,320 3,248 -72 2 FE 2 FE 

2017/18 3,252 3,248 -4  0 FE  0 FE 

2018/19 3,514 3,248 -266 9 FE 7 FE 

2019/20 3,699 3,248 -451 15 FE 6 FE 

2020/21 3,760 3,248 -512 17 FE 2 FE 

2021/22 3,755 3,248 -507 17 FE 0 FE 
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  Projected surplus/deficit of year 7 places by secondary planning area 

School 
Planning 
Area 

Secondary Schools with size as at 1 
September 2015 expressed as Forms 
of Entry (FE) 

2016/17 2017/18 2018/19  2019/20  2020/21 2021/22 

North 
East 

Drapers Academy (6 FE) -46 -49 -68 -81 -78 -72 

North 
West 

Bower Park (6 FE) 
8 13 1 -7 -9 -9 

Central 

Marshalls Park School (5.5 FE) 

-143 -100 -229 -320 -345 -350 

Abbs Cross Academy (5.5 FE) 

The Albany School (6.5 FE) 

The Campion School (5 FE) 

The Frances Bardsley Academy (7 FE) 

Emerson Park School (6.5 FE) 

Redden Court School (5 FE) 

The Royal Liberty School (4 FE) 

St Edward's C of E School (7FE) 

  

East 

The Coopers & Coburn School(6FE)             
Gaynes School (6.5 FE) 44 63 16 -17 -28 -28 

Hall Mead (6.5 FE)             

Sacred Heart of  Mary Girls‟ School (4FE)             

South 

The Brittons School (7.5 FE) 

65 67 14 -27 -50 -48 The Chafford School (6.5 FE) 

Sanders School (6.5 FE) 

Total 
Surplus/
Deficit of 
places   

-72 -4 -266 -451 -512 -507 

Total 
Surplus/
Deficit of 
places in 
FE   

2FE 0FE 9FE 15FE 17FE 17FE 

 

41. For secondary expansion planning purposes additional places have been 
looked at a borough-wide level rather than on a planning area level.  

 

42. In 2016/17 the additional need is proposed to be delivered by rationalising 
the Published Admission Number (PAN) of the oversubscribed secondary 
schools in areas of need so they are multiples of 30, rather than below that 
number. Feasibilities on the rationalisation of PANs for the following first 
tranche of schools will be carried out.  Further feasibilities on PAN rationale 
will also be needed in other schools in the future. 
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                                                     Current PAN    Revised PAN      Increased   
        Year 7 places 

Marshalls Park School  172          180   8 
The Frances Bardsley Academy   220  240  20 
Emerson Park School  192  210  18 
Abbs Cross Academy  168  180  12  
The Albany School   196                210  14 
 

43. It is envisaged that the costs associated with rationalising PANs will be 
considerably less than delivering a form of entry for 2018/19 and beyond and 
therefore offer best value. 

 

44. Statutory proposals will not be required for the rationalisation of schools‟ 
PANs as these will not increase the capacity of the school by 25%. 

 

45. Feasibilities and design work is planned to be carried out to explore how the 
secondary 7 FE expansion needed for September 2018 can be delivered.  To 
note that a number of schools and Academies have been successful for 
PSBP 2 and are likely to have major building works, funded by the 
government, over the next five years.  It will be important to explore as to 
whether linking any expansion plans to these government funded projects 
will provide a best value option. 
 

Strategy for meeting the rising demand in the secondary sector  
 

46. With any potential shortfall in funding needing to be met by the council, it has 
been important to ensure at all times that the most efficient and cost effective 
approaches are adapted to meet the rising demand for places, ie  creating 
additional capacity in schools.  As set out in paragraph 13, this is also the 
preferred options of parents.  Therefore it is planned to select schools: 

 

 where there is increased pressure of places  

 which are oversubscribed 

 which can be expanded 

 which are good or outstanding  

 which are sufficiently educationally secure and resilient to have the 
capacity to manage a significant increase in size  

 where the expansion will provide value for money  
 

47. Most Havering secondary schools take the majority of their pupils from their 
local feeder primary schools.  There is a strong tradition in Havering of close 
working between secondary schools and their feeder primaries too.  It is 
therefore sensible to consider expanding secondary schools where there has 
already been expansions in the linked feeder primary schools so they can 
take the increased demand for places in primary.  This will keep the strong 
“family of schools approach” positively supported by parents in their survey 
responses, in Havering, an approach that research shows also ensures 
better outcomes. 

 

48. As allocations for year 7 are completed a year in advance, solutions for 
2018/19 will need to be determined by Sept 2017 when parents make their 
applications for secondary places.  Consultation on proposals need to be 



Cabinet 4 November 2015 

 
 

 
 

concluded by June 2017 hence feasibilities and design needs to be carried 
out soon to enable work to start on developing proposals to meet the 7 FE 
expansion needed for 2018/19. 

 
Impact of Early Education Entitlement for 2, 3 and 4 Year Olds 

 

49. The Local Authority has a statutory duty to ensure, so far as is reasonably 
practical, that there is sufficient childcare in the area to meet the 
requirements of parents enabling them to work or undertake training leading 
to work. From September 2013 this has been extended from entitlement to 
all 3 and 4 year olds to more disadvantaged 2 year olds that meet criteria. 
The Early Education Entitlement (EEE) is currently delivered by 15 Nursery 
Classes in Maintained Schools and by approximately 130 PVI Full Day Care 
Nurseries, Pre-Schools and Child-minders. 

 

50. The projected increase in the population of under 5s in Havering by 14.4% 
between 2012 and 2019, with significantly higher increases in certain 
planning areas, together with the extension of the 2 year old offer, will put 
pressure on place availability.  As primary and secondary schools are 
considered for Phase 3 of the Expansion Programme for additional school 
places it is proposed that consideration also be given to nursery provision 
particularly in areas where there is potential EEE place pressures.  Detailed 
schemes have not yet been finalised but it is envisaged that schemes will be 
developed to best utilise the £1.9 Early Year Capital Funding available. 

 

51. The government‟s new Childcare Bill is expected to double the amount of 
free childcare available for working parents of three and four-year-olds to 30 
hours a week during term-time.  While the free childcare expansion will be 
rolled out nationally in 2017, trials in some areas will begin in September 
2016. Havering is starting to plan for the delivery of the new entitlement offer. 
 

SEN Provision   
 

52. As the general population of school aged children increases, the numbers of 
children who have special educational needs will increase too. There are 
approximately 20 children with an additional or special need for every 100 
children, with 2/3% of those needing significant support.  There is also an 
increase in the complexity of needs of some of the children requiring a school 
place. The numbers of places for children who have some primary needs 
such as Moderate or Specific Learning Disabilities may decrease as support 
is offered in mainstream schools but we are predicting sharp rises in the 
numbers of children needing places with other special needs, for example 
Autistic Spectrum Disorder. 

 

53. The SEND Strategy (see Appendix 1) outlines a set of proposals which is 
intended to implement over the next five years to meet the increased 
demand for SEN places in Havering. These are as follows: 
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54. For 2015/16 (Phase 3) 
 

 To create an additional 20 places for pupils with ASD through the 
establishment of 2 or more new ARPs, 1 primary and 1 secondary, with 
a range of 6-10 places in each, to cover for the age range of 3 to 19. 

 An additional 20 places for Children and Young People with Social, 
Emotional and Behavioural difficulties through the creation of 1 or more 
ARP (Primary), with 6-10 places in the South East/East, and 1 or more 
ARP (Secondary), possibly in the South East/East to link in with its 
primary equivalent or alternatively in the North West to link in with 
Hilldene. 

 

55. For 2016-17 (Phase 4) 
 

 2 or more off-site Satellite Units with 6-10 places in each to create 
capacity in special schools through the planned transfers of pupils 
whose needs can be better served through this type of provision. This 
will follow consultation with special schools who have expressed an 
interest in operating this kind of resource; preference will be given to 
those who have identified a potential off-site facility, either in a 
mainstream school or elsewhere. 

 A further 20 places delivered via ARPs, 6-10 places for primary and 6-
10 places for secondary aged pupils with behavioural, emotional and 
social difficulties.   

 

56. For 2017-20 (Phase 4)  
 

 An additional 2 or more ARPs for ASD, one or more primary and one or 

more secondary, with 6-10 places in each to serve mainly mainstream 

ASD pupils. 

 An additional 2 or more satellite units specifically to be used to create 

capacity in special schools enabling them to transfer pupils whose 

needs could be met in this way, thereby releasing places for a return of 

a similar number of pupils from out borough schools which may include 

the retention of some pupils who would otherwise be placed out of the 

borough. 

 A further 20 places delivered via ARPs, 6-10  for primary and 6-10 for 

secondary aged pupils with behavioural, emotional and social 

difficulties.  

 
Post 16 SEN Provision 
 

57. Cabinet approved the Post-16 Strategy on the 20 November 2013 and gave 
approval, in principle, as part of that strategy to develop a new post-16 
provision for young people with SEND.  £1m of section 106 receipts were 
provisionally earmarked for this project.  The Council‟s statutory requirement, 
introduced by the Children and Families Act 2014, is to make provision for 
young people with SEND up to the age of 25, i.e. for an additional 6 years, 
for those who require it.  
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58. It has been agreed that the new provision will be co-located, with adult‟s day 
centre services, at Avelon Road Day Centre.  The provision will start, in 
September 2016, with around 10-15 students and will provide a varied 
curriculum which supports young people to move into adulthood. 

 

59. The vision is to provide high quality education and training opportunities for 
young people aged 16-25 years.  The provision will be aspirational in 
supporting young people and adults to move onto pre-entry or Entry Level 1 
qualifications, alongside building their social and employability skills, and into 
becoming active and contributing members of their community.  The 
provision will support young people and their parents to aspire to a life which 
is as independent as possible and which includes some form of work, 
whatever this might look like for each young adult, depending on their need. 
The curriculum will cover: 
 

 Independence skills, such as: 

o Home living and living with others 

o Personal care and safety 

o Money 

o Travel and leisure 

o Interpersonal relationships 

o ICT (computer skills) and e-communication (e.g. emails) 

 Food hygiene and food preparation 

 Work experience and supported employment opportunities 
 

60. Work on the new provision is progressing. Two parent events have been 
held, hosted by Councillors Davis and Brice-Thompson. Other consultations 
have taken place with parents and young people to ensure the provision will 
meet need and reflects demand. The Head-teachers of Havering‟s special 
schools have also been involved in development, with meetings to identify 
potential cohorts and to start looking at options for the curriculum.  

 
Future Housing and Regeneration Opportunities 
 

61. The school roll projections include the child yield expected from known 
housing developments in the Borough. The scale of housing in Havering 
incorporated in the school roll projections, are shown in the tables below for 
housing developments with a net gain of 10+ units either completed, under 
construction, including those with planning but not yet started and those on 
the Havering Housing Authority Monitoring Report 2013/14 and by planning 
area.   

 

62. Recently the Rainham and Beam Park Housing Bid has also been approved. 
A total of 1800 units are expected to be delivered over the period 2015/16 to 
2021/22. However, it is important to note that although the projected child 
yield over this period has now been factored in the school roll projections. 
Beyond this period further development is expected and in the long term, this 
is likely to result in a continuation and probable escalation of the projected 
increase in pupil numbers. 
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63. Havering will be undergoing future regeneration programmes particularly in 
the Romford area. Cabinet has approved the Romford Development 
framework where over 2,000 new housing units are proposed.  Any proposed 
new residential developments will add to the demand for school places in all 
areas of Havering, as pupil numbers are projected to continue to increase.   

 

64. Housing developments with a net gain of 10+ units by planning area: 

Primary Planning Area Completed 
Under 

construction 
Not Yet 
Started  Total 

Collier Row 72 0 0 72 

Elm Park 0 113 0 113 

Harold Hill 90 742 725 1,557 

Hornchurch 136 111 0 247 

Rainham & South 
Hornchurch 22 227 4,450* 4,699 

Romford 1,198 1,256 481 2,935 

Upminster & Cranham 18 0 0 18 

Total 1,536 2,449 5,656 9,641 

    

Summary of proposed approach to ensuring sufficiency of school places 
 

65. In the light of the changing schools landscape the permanent increase in 
early years, primary, secondary and SEN phase school capacity could be 
met in a number of ways and involve a number of providers of new places.   
Therefore the following “two stranded” approach is therefore proposed to 
ensure a robust strategy is developed with minimal risks: 

 

 Expand existing schools on their existing sites or onto an additional site 
(i.e. satellite schools/split sites schools), including consideration of 
expanding, subject to assessment of the impact of such an expansion 
on standards, effectiveness and performance. 

 To seek proposals to establish an academy (free school) when and 
where there is a need for a new school in an area and it is cost effective 
to do so.  The development of new free schools is not within the full 
control of the Council and this work would need to be undertaken with 
the Department for Education to find a free school sponsor who is 
interested in setting up in Havering.  There has been some particular 

Secondary Planning 
Area Completed 

Under 
construction 

Not Yet 
Started  Total 

North East 90 742 725 1,557 

North West 30 0 0 30 

Central 1,376 1,367 481 3,224 

East 18 0 0 18 

South 22 340 4,450* 4,812 

Total 1,536 2,449 5,656 9,641 

*Includes Rainham Housing Zone  
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challenges in Havering in the opening of one of the proposed new free 
schools with significant delays to its opening due to the low number of 
parents selecting this school.  Officers in Education and Strategic 
Property Services are looking at alternative sites in planning areas of 
high demand to put forward proposals for new schools as an option.  As 
well as funding the buildings, any land needed for a free school would 
need to be given to the sponsor at no cost. 

 
Next steps 

 

66. Following the agreement to the recommendations set out in this report, it is 
proposed to progress Phase 3 proposals identified here and begin to develop 
further proposals for Phase 4.  

 
 
 

 
REASONS AND OPTIONS 

 
     
Reasons for the decision: 
 

This decision is necessary to ensure the provision of sufficient school places to 
meet the forecast rise in early years, primary, secondary and SEN pupil numbers 
projected beyond Phase 2 of the Council‟s Programme of Primary Phase School 
Expansions.  
 
Other options considered: 
 

A number of options have been identified in this paper each requiring further 
consideration. So far no option has been rejected.  
 

Not providing any additional places is not an option as we would be failing to meet 
our statutory duties. 
 

 
 

  IMPLICATIONS AND RISKS 
 
 
 
Financial implications and risks 
 

Phase 3 – Expansion Programme 
 

Capital 
 

It is difficult to estimate the costs of expansions without knowledge of schemes and 
details of site specific issues.  For those elements of the expansion where sites 
have been identified cost are estimated based on feasibility studies.  For sites not 
yet identified, such as some primary schools and ARPs/Satellite Provision the cost 
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below are a very broad estimates based on previous expansions provided and may 
vary considerably as plans for delivery of are finalised.   
 

Estimated costs and funding details are summarised below: 
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Detail Total 
Estimated 

Cost 

 £ 
15/16  

£ 
16/17 

£ 
17/18 

£ 
18/19 

£ 
19/20 

onwards  

Primary Expansions for 16/17 Academic Year & 
remodelling of Oglethorpe  

15,150,000 
 

3,412,500 8,872,500 1,740,000 975,000 150,000 

Primary Expansions for 17/18 Academic Year 6,000,000  - 1,500,000 3,900,000 600,000 - 

Primary Bulge Classrooms for Sept 15 750,000  675,000 75,000 -  - - 

Primary Bulge Classrooms for Sept 16 1,500,000  - 375,000 975,000 150,000 - 

Secondary – Rationalising PAN for Sept 16 1,875,000  750,000 937,500 187,500 - - 

Early Education Entitlement for 2, 3 and 4 Year Olds 1,872,000  468,000 1,404,000 - - - 

SEN ARPs – Sept 15 3,000,000  750,000 1,950,000 300,000 - - 

SEN ARPs – Sept 16 1,500,000  375,000 975,000 150,000 - - 

SEN Satellite Unit – Sept 16 2,000,000  500,000 1,300,000 200,000 - - 

SEN ARPs – Sept 17 3,000,000   750,000 950,000 1,000,000 300,000 

SEN Satellite Unit – Sept 17 2,000,000   500,000 1,300,000 200,000 - 

Post 16 SEN 1,000,000  250,000 650,000 100,000 - - 

Total Estimated Costs 39,647,000  7,180,500 19,289,000 9,802,500 2,925,000 450,000 

        

FUNDING AVAILABLE        

Schemes within Phase 2 Programme        

A1828 Broadford Primary Permanent Expansion (700,000)  (700,000) - - - - 

A1843 Parsonage Farm Permanent Expansion (2,000,000)  (2,000,000) - - - - 

A1844 Romford Planning Area Permanent Expansion (2,500,000)  (2,500,000) - - - - 

A1873 Upminster  Permanent Expansion  (2,200,000)  (2,200,000) - - - - 

Other funding        

Unallocated phase 1 funding – estimate (750,000)  (750,000) - - - - 

Unallocated phase 2 funding – estimate (1,750,000)  (1,750,000) - - - - 

2016-17 Basic Need Grant (15,355,280)  - (15,355,280) - - - 

2017-18 Basic Need Grant* (16,756,152)  - - (16,756,152) - - 

Secondary s106 funds Received and earmarked for 
post 16 SEN* 

(927,000) 
 

(927,000) - - - - 

Interest on s106 funds received and not yet earmarked* (282,078))  (282,078) - - - - 

Early Years Funding – Capital Grant (422,000)  (422,000) - - - - 

Early Years Funding – Top-slice of DSG* (1,900,000)  (1,900,000) - - - - 

TOTAL CONFIRMED FUNDING (45,542,510)  (13,431,078) (15,535,280) (16,756,152) 0 0 

        

In year (Excess)/Shortfall in Funding   (6,250,578) 3,933,720 (6,953,652) 2,925,000 450,000 

Cumulative (Excess) Funding (5,895,510)  (6,250,578) ((2,316,858) (9,270,510) (6,345,510) (5,895,510) 



Leader’s Briefing 21 October 2015 

 
 

There is sufficient funding available to deliver the phase 3 expansion requirements 
if the Capital Programme is increased in line with the recommendations within this 
report, to include the additional (*) items above.  The anticipated timing of spend 
and funding available also means that there are no longer term cash flow 
implications anticipated from this programme.  Any in year issues will be covered 
as part of normal treasury management activities of the Council.  
 

It should be noted that Basic Need Grant Allocations do not include any additional 
funding for pupils with SEN, as such; provision of the more expensive SEN 
provision put a strain on the funds remaining to fund mainstream primary and 
secondary places. 
 

Future capital repairs costs of any new places delivered will either the responsibility 
of the local authority in respect of mainstream schools, or the school themselves in 
respect of Academies, as is the case for the existing school estate.  The 
responsible party will need to prioritise schemes and manage costs within the 
funding available to them, as they do currently. 
 
Revenue Implications for the Local Authority 
 

A revenue budget of £135k is exists for feasibility studies and 15/16 costs are 
expected to be contained within this budget. 
 

It should be noted that an increase in school admissions across the Borough are 
having a „knock-on effect‟ on other LA budgets such as Special Educational Needs, 
home to school transport, etc.   The details of this are currently being quantified 
and any pressures arising will be addressed through the appropriate channels. The 
DSG allocation to the LA is based on pupil numbers and will therefore increase 
each year as pupil numbers rise. The majority of this increase will be allocated to 
the schools with the additional pupils through the Schools Funding Formula 
although there may be some available to meet other school-related pressures. 
 
Revenue 
 

Revenue Implications for schools 
 

The revenue implications for schools are that in creating additional classes, 
additional resources will be incurred particularly for teaching and support staff. The 
funding received by the LA for allocation to schools through a mainly pupil-led 
formula is based on the numbers on roll at Havering schools as at an October 
census point.  Schools therefore receive funding for a financial year based on the 
preceding October pupil numbers (other data is also used to recognise deprivation 
and special educational needs).  Any additional pupils who are placed in schools 
after the October census are not funded by the DfE even though schools will need 
to appoint additional staff.  In consultation with the Schools Funding Forum, the LA 
has top-sliced a budget of £2.7m from the DSG (Dedicated Schools Grant) from 
which to fund schools for mid-year increases in pupil numbers where a new class is 
required.   
 

In 2015/16 financial year this budget has been largely committed to fund the 
growth already in the school system from previous years as the larger cohorts 
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move through the school but there is sufficient to fund the seven bulges classes 
required in the current financial year mentioned in this report. 
 

In 2016/17 the seven bulge classes from 2015/16 will need to be funded in full from 
the DSG Pupil Growth Fund as it will only be when the pupils are on roll in October 
2016 that the LA will receive funding to allocate to the school through the pupil-led 
formula.  The Pupil Growth Fund will also need to fund the eight additional bulge 
classes that may be required from September 2016 as well as the continuing 
commitment for previous year growth as the cohorts move through the schools. 
Should there be significant growth in any secondary school this will also need to be 
funded from the Pupil Growth Fund. 
 

The demand for increased funding to be held as a pupil growth contingency from a 
ring-fenced DSG is likely to result in less funding being available for distribution to 
schools putting at risk the ability of schools to maintain current levels of 
expenditure. Schools are, however, guaranteed through DFE financial regulations 
to not have their funding reduced by greater than 1.5% per pupil. 
 

Funding to LAs for pupils with behavioural or special educational needs is to LAs 
through a High Needs Block. Each Additional Resource Provision whether ASD or 
SEBD (as set out in the report) will require funding at £10,000 per place plus a 
needs led top up.  The Additional Resourced Provisions will help increase capacity 
and ultimately reduce the costs of expensive out of borough provision.  
 

LAs receive funding for Early Years places on the basis of participation measured 
against numbers on roll at a January census point at early years settings.  The LA 
funds provision on the basis of a Single Funding Formula consisting of an hourly 
rate and supplements for deprivation and quality.  Further guidance is awaited from 
the DfE on how the increase to 30 hours per week is to be funded. 
 

The need to set a pupil growth fund of £2.7m funded from the DSG has meant that 
the funding delegated to schools through the schools funding formula has 
reduced.  Any further increase in the pupil growth fund above this level would 
require a further reduction in school funding and put a risk the ability of schools to 
set balanced budgets and maintain high standards of educational provision.  The 
current £2.7m growth fund is unlikely to be sufficient to fund continuing growth in 
the primary sector, the forecast growth in the secondary sector and additional 
provision for pupils with special educational needs outlined in this report. 
 
Risk 
 

There is a risk that pupil numbers continue to grow and that the places delivered as 
a result of phase 3 and 4 are insufficient, leading to the need for additional places 
and funding.  It is also possible that if plans are not delivered in time short term 
arrangements will need to be introduced to ensure that places are available.  
Delivery of places at short notice may require temporary accommodation to be 
hired.  Any such costs are classified as revenue expenditure for which no funding 
has been identified.  There is also possibility that suppliers becoming aware of 
urgent demands increase their prices accordingly thus putting further financial 
pressure on the Council.  As such every effort should be made to avoid these 
situations 
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A further risk is that places will be delivered and then not be taken up leading to 
unnecessary levels of spend.  However, the pupil forecasting methodology used is 
robust and take up levels are regularly monitored in order to minimise this risk. To 
date the vast majority of places predicted have been filled. 
 

Further risks are that, as capital projects develop, costs increase over and above 
the funding available and/or that additional costs are incurred as a result of the 
short timescales available for the delivery of additional classrooms.  In addition to 
the financial risks the timescale also puts the delivery of the programme at risk.  
Wherever possible, measures are being taken to minimise these risks. 
 

As a significant level of the predicted need is based on an expected demand 
arising from the Rainham Housing Zone and Romford Development Framework 
any significant slip, either forward or backward, in the delivery of these 
developments could mean that places are needed sooner/later than forecast.   
 
Phase 4 – Expansion Programme 
 

The financial implications of such a large scale increase in service delivery are 
significant.  Details will become clearer as the plans for meeting need are finalised 
but this section aims to give an overview of the scale of costs, funding available 
and any other associated financial implications.  As approval is sought for delivery 
of the relevant plans details financial implications will be set out and approved 
through the relevant channels 
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It should be noted that 14 out of 18 secondary schools within Havering are Academies who may wish to deliver the building 
works themselves, albeit funded by the Council.   Negotiations need to take place with the relevant Academies and wherever 
possible payments to academies should be phased to both minimise cash flow implications and also ensure that key delivery 
milestones are monitored 
 
 
 
 
 
 
 
 
 
 
 
 

Detail Total 
Estimated 

Cost 

 £ 
15/16  

£ 
16/17 

£ 
17/18 

£ 
18/19 

£ 
19/20  

£ 
20/21 

onwards 

Primary Expansions for 18/19 Academic Year 4,000,000  0 0 1,000,000 2,600,000 400,000 0 

Primary Expansions for 19/20 Academic Year 2,000,000  0 0 0 500,000 1,300,000 200,000 

Secondary Expansions for 18/19 Academic Year~ 24,500,000  1,000,000 3,165,000 12,495,000 5,635,000 2,205,000 0 

Secondary Expansions for 19/20 Academic Year~ 27,000,000  0 1,620,000 2,970,000 13,770,000 6,210,000 2,430,000 

Secondary Expansions for 20/21 Academic Year~ 9,000,000  0 0 540,000 990,000 4,590,000 2,880,000 

         

Total Estimated Costs 66,500,000  1,000,000 4,785,000 17,005,000 23,495,000 14,705,000 5,510,000 

         

Estimated Balance from Phase 3 programme (5,362,354)        

         

Funding Gap 61,137,646        
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 At this stage, other than the £5.8m balance expected to remain from Phase 3, no 
funding has been identified for delivering phase 4 of the expansion programme, 
leaving a funding gap of £61 million.  However there are various potential sources 
of funding as detailed below: 
 

 Future years basic need grant allocations – if the 2018/19 to 2020/21 grant 
allocations are at a similar level to 2014/15 - 2017/18 then this could address 
approximately £45m of the gap.  It is also possible that as latest SCAP return 
highlighting the shortfall in secondary places is reviewed our grant allocation 
will increase significantly.  Alternatively, government may reduce grant 
allocations and look to local authorities to fund the shortfall.  

 

 Additional Section 106/CIL receipts, both in relation to current and new 
planning agreements – when the Rainham Housing Zone and Romford 
Developments are built significant developer contributions are expected, 
although the exact amount timing of receipts is unclear at this stage it could 
be millions; 

 

 Capital Receipts; this could be receipts already realised or sale of sites 
already identified for disposal.  However, it may be necessary to identify 
further sites for disposal in order to fund the next round of expansion 
Programme.  

 

 Borrowing; the Council‟s financial strategy does not currently allow for 
borrowing – consideration may need to be given to changing this in order to 
fund the expansion programme.  However, any borrowing would incur 
additional revenue costs for which there is currently no funding. 

 
Feasibility Studies and Design Fees 
 

Although a significant funding gap has been identified for phase 4, a lead time of 
approximately 2.5 years is required to deliver a secondary expansion.  This means 
that in order to deliver 7 FE expansions for September 18 it is necessary to start 
developing these schemes now.   
 

Initially feasibility studies need to be undertaken.  A revenue budget of £135k is 
exists for feasibility studies and 15/16 costs are expected to be contained within 
this budget. 
 

However, following completion of feasibility studies, it will also be necessary to 
develop designs during the remainder of 15/16 for those schemes to be delivered.   
Design fees for 15/16 are estimated at £1m. The balance remaining from phase 3 
of the expansion programme would be sufficient to cover these costs. However, 
should the phase 4 programme not be approved at a later stage and these design 
costs become abortive, capital funding would no longer be appropriate and it would 
be necessary to identify alternative revenue funding. 
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Revenue Implications & Risks 
 

These are the same as highlighted for Phase 3.   
 

However, the most significant additional risk for Phase 4 is that due to the long lead 
in times to deliver secondary expansions it may be necessary to approve delivery 
of schemes before future years grant allocations are confirmed.  This would require 
alternative sources of funding to be identified and may also create cash flow 
issues. 
 

Although the Council aims to manage any cash flow implications are part of its 
overall treasury management processes, with the scale of costs involved this may 
not be possible.  Consideration may need to be given to short term borrowing 
which will have a revenue cost and should be avoided if possible.  Also, the 
Council‟s financial strategy does not currently allow for borrowing and 
consideration may need to be given to changing this in order to fund the expansion 
programme.   
 

These issues will be the subject or further reports and/or addressed as part of 
future years budget setting processes. 

 
Legal implications and risks 
 

The Council has a statutory duty to ensure sufficient primary and secondary 
education is available to meet the needs of the population of their area (Section 13 
Education Act 1996). 
 

The new guidance on School Organisation came into force on 28 January 2014. As 
a consequence of the changes, governing bodies of all categories of mainstream 
school can now make the following changes to their schools without following a 
formal statutory process: 

 Expansion (enlargement of premises); 

 Alteration of upper or lower age limit by up to two years (except for adding or 
removing a sixth form); and 

 Adding boarding provision 
 

At present certain types of school organisational change (including change of age 
range, change of character and expansion through enlargement of premises) are 
subject to statutory processes of consultation and decision-making.  
 

Academies wishing to expand, make age range changes (by up to two years), add 
boarding provision or amend admissions need to seek approval from the Secretary 
of State, through the EFA, to make such changes.  
 

The recommendations set out guiding principles for the Council to address the 
rising school roll issues and there is no apparent risk in adopting them. As and 
when individual decisions come to be made legal advice is likely to be necessary 
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Human Resources implications and risks 
 

The human resources implications for the schools to be proposed for expansion 
will be managed by the schools themselves. There is likely to be a need to recruit 
additional teaching and support staff and the relevant schools will undertake the 
recruitment and selection process in accordance with the appropriate policies and 
procedures. There are growing difficulties in recruiting to teaching posts and 
therefore schools will need to consider that additional resources and a longer 
recruitment timescale may be required to fill vacancies. The Havering Education 
HR service will provide support as appropriate and required to all schools, 
academies or free schools that purchase relevant services. 
 
Equalities implications and risks: 
 

An Equality Analysis was conducted for Phase 2 of the Primary Expansion 
Programme and a similar analysis will be undertaken for Phase 3 of the Expansion 
programme as firm proposals emerge to fully assess their impact on children with 
protected characteristics and their families.  
 
 
 
 
 
 
 
 
 

BACKGROUND PAPERS 
 

 
 
There are none 
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